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ABSTRACT

The MK 92 MOD 2 Fire Control System (FCS) is a fast reaction, lightweight,
low manned, high performance multi-function fire control system that gives a ship
all the combat functions required for independent tactical operation. The MK 92
MOD 2 FCS Maintenance Advisor Expert System (MAES) was proposed to assist
Fire Control technicians in the troubleshooting of this complex fire control system.
This thesis addresses the development of a fully functional prototype expert system
that provides troubleshooting expertise for performance parameter deficiencies noted
in the Daily System Operability Test (DSOT). Specific issues covered include: scope
of the project, project background, the expert system development life cycle,
hardware and software selection, knowledge acquisition, knowledge representation,

knowledge implementation and lessons learned in the process.
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I. INTRODUCTION

A. BACKGROUND

As the Department of Defense draws down, it is impacting
all service organizational areas. Nowhere can it be felt
more than in the area of technical assistance.

Specifically, it is the loss of precious expert knowledge
about systems that are gradually being phased out over a
long period of time. As new systems are introduced, the
limited number of system experts are shifted, thereby
producing a gap in technical assistance for the old systems.
Expert systems provide a possible answer to this ever
widening gap.

In October 1991, Port Hueneme Division (PHD), Naval
Surface Warfare Center (NSWC), Port Hueneme, CA, initiated
development of a prototype expert system to assist
technicians in troubleshooting the MK 92 MOD 2 Fire Control
System (FCS). In September 1992, PHD approached the Naval
Postgraduate School (NPS) to assist in completing the

prototype expert system advisor.
B. OBJECTIVES

This thesis describes the design and implementation of a

fully functional MK 92 MOD 2 Fire Control System
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Maintenance Advisor Expert System. It addresses all
development aspects in the life cycle of an expert systenm,
emphasizing knowledge acquisition, knowledge representation,

and knowledge implementation.

C. THE RESEARCH QUESTION

1. Are expert systems a viable option for diagnostic
maintenance applications?

2. Can an off-the-shelf expert system shell be used
to develop a functional prototype for the MK 92 Fire
Control System?

3. What is the most appropriate knowledge

representation paradigm to use when developing an
expert system for the MK 92 Fire Control System?

D. SCOPE

This thesis develcps a fully functional prototype
maintenance advisor expert system to evaluate out of
tolerance (NOGO) conditions which result from the FCS MK 92
MOD 2 Daily System Operability Test (DSOT) series. The
system will evaluate performance NOGO's for the following
performance parameters: FC-1 and FC-2 Designation Time and
Bearing, FC-1 and FC-2 Track Bearing, Elevation, and Range,
FC-4 and FC-5 Designation Time, FC-4 and FC-5 Track Range
and Bearing.

The FCS MK 92 MOD 2 prototype was developed in
conjunction with another thesis (Smith, 1993) that addresses

the same project issues but different implementation




aspects. Both constitute the performance parameters of
DSOT. A third thesis (Powell, 1993) provides a cost-benefit

analysis of the expert system.
E. METHODOLOGY

Development of the Maintenance Advisor Expert Systenm
followed an approach proposed by Prerau (1990, pp.30-51)
that consists of three major phases.

The Initial Phase involves gaining management approval,
domain selection, and selection of hardware and software.
Initial management approval was gained at PHD, NSWC in 1991.
The Tartar systems department in turn gained management
approval and funding support from the MK 92 project office
(NAVSEA Code 62Z) in 1992. PHD solicited Naval Postgraduate
School participation in September 1992. A project

elopment team composed of faculty and graduate students
was formed. PHD, NSWC selected the domain to include DSOT
performance parameters. Hardware was readily available and
the software chosen by the NPS team was Symbologic's Adept
expert system shell.

The Core Development Phase is where the expertise and
experience of a domain expert is entered into the systemn.
The major aspects of this phase are knowledge acquisition,
knowledge representation, and knowledge implementation.

Knowledge acquisition and decumentation were accomplished by




the domain experts at PHD. Knowledge representation was
determined by the NPS development tea., based in part on the
capabilities of the chosen expert system shell. Knowledge
implementation involved two stages. First, the rapid
development of a feasibility prototype used to ¢ “monstrate
the capabilities of the system and expert system tool.
Second, the development of a fully functional pi1cctotype
encompassing the performance parameters of DSOT.

The Final Development and Deployment Phase involves the
building of a final production system. The scope of this

thesis does not extend into the final phase.

F. THESIS ORGANIZATION

This thesis presents a unique format that combines
theory and practice. Each Chapter gives the reader a
theoretical background on the discussion material. A
practical section based on the MK 92 MAES follows in
italicized print. It indicates our experience in building
the MK 92 MOD 2 prototype.

The thesis is organized as follows: Chapter II provides
the reader with a general background and description of the
MK 92 Fire Control System. 1In addition, it introduces and
argues for expert system technology as a viable and cost
effective approach for assisting shipboard technicians in

troubleshooting and maintaining the MK 92 systenmn.




Chapter III describes the expert system development life
cycle. Specifically, it details the development life cycle
as proposed by Prerau.

Chapter IV discusses knowledge acquisition in detail.

It describes the strategy and techniques used in acquiring
and documenting the domain knowledge elicited from the
expert.

Chapter V addresses the issue of representing the
acgquired knowledge captured during knowledge acquisition.

It discusses several knowledge representation paradigms and
the knowledge representation selection process.

Chapter VI examines how the system is implemented. The
topics covered include procedure builder issues, display
builder issues and run-time issues. Additionally, procedure
descriptions are provided with appropriate references to
logic diagrams and node descriptions given irn appendix A.

Chapter VII discuscses lessons learned during system
development. Emphasis is placed on insights gained about
knowledqge acquisition, representation, and implementation as
well as the tonl used to develop the prototype.

Appendix A contains logic diagrams and node

descrip-.ons, while Appendix B is an overview of Adept.




II. BACKGROUND

This chapter provides the reader with a general
background and description of the MK 92 Fire Control System
and MK 92 Daily System Operability Test (DSOT). 1In
addition, this chapter will motivate the benefits of
applying expert system technology by highlighting current
difficulties and expense of using experts to troubleshoot

diagnostic systems, particularly on board ships.

A. THE MK 92 FIRE CONTROL SYSTEM

The Fire Control System (FCS) MK 92 is a lightweight,
low manned, high performance multi-function fire control
system selected for use on Patrol Hydrofoil Missile (PH 1)
ships, Coast Guard Medium and High Endurance Cutters Class
(WHEC 715 - 726) in the MOD 1 configuration and on Guided
Missile Frigate (FFG 7) Class ships in the MOD 2 and MOD 6
configurations. MOD 2 configurations are also on Australian
Anzac and FFG 7 Class ships.

Functionally, the FCS MK 92 is a complex, fast reaction
system that gives a ship all the combat functions required
for independent tactical operation. It provides for

integrated search surveillance, rapid detection and




engagement of fast air targets, as well as simultaneous
engagement of surface and shore targets. 1In this
configuration, a Separate Track and Illumination Radar
(STIR), and its associated equipment, provide the controls
for processing and firing of the Standard Missile (SM 1)
from the Guided Missile Launch System (GMLS) MK 13 launcher.

The system has been modularized, as shown Figure 2.1, to
promote multi-function capability and to support the
system's basic maintenance concept of module replacement and
planned maintenance.

The FCS MK 92 is maintained at the organizational and
depot levels. 1It is in the organizational maintenance level
that the DSOT resides. Tasks at this level are handled by
the ship's Fire Controlman (FCn). They are limited to
conducting preventative maintenance in accordance with the
Planned Maintenance System (PMS), fault isolation, and
corrective maintenance consisting of: replacing modules,
assemblies, sub-assemblies, or components.

The FCn will be the primary user of the Mk 92 MAES. The
entire thrust of the project was to provide an efficient and
effective means for a FC to troubleshoot and correct a DSOT

NoGo.
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B. THE DAILY SYSTEM OPERABILITY TEST (DSOT)

The DSOT is a complete and automatic end-to-end daily
checkout of the system from the antennas to the weapons. It
provides a rapid and comprehensive capability for
guantitative availability assessment and operational
training for the FCS Mk 92 MOD 2 system. Availability
assessment encompasses the FCS and includes everything from
the injection of simulated targets into the radar, to
checking validity of system responses to the preprogrammed
input target parameters. Additionally, summary response
data is provided to the operator on an alphanumeric Total
Evaluation Display (TOTE), and the Data Exchange Auxiliary
Console (DEAC) provides a hard copy printout of the system's
functional performance.

The DSOT has two modes: Local and Normal.

1. Local Mode

The local mode carries out test selection and DSOT
is performed from both Weapons Control Console 1 (WCC 1) and
Weapons Control Console 2 (WCC 2). See Figure 2.1.

Designation (DES) of Firing Channel (FC) FC-1, FC-2,
FC-4, FC-5 and Gun and Launcher (LCHR) engagements are

performed locally at the WCC 1 and WCC 2.




2. Normal Mode

This is the more realistic combat mode and should be
exercised regularly. DSOT is completely controlled via the
Weapons Control Officer (WCO) on a separate console in the
Combat Information Center (CIC). The Weapons Support
Processor (WSP) program communicates directly with the
Weapons Control Processor (WCP) initiating the DSOT program
which resides in the WCP. The WCO has the function to
calibrate, designate, engage, evaluate and terminate the

overall DSOT assessment.

3. The Maintenance Requirement Card

In accordance with the Maintenance Requirement Card
(MRC) system, DSOT can be broken into four different tasks.
The tasks include: Combined Antenna System (CAS) and STIR
transmitter RF power checks, DSOT test initialization and
calibration, Firing Channel performance tests, and CAS/STIR

receiver sensitivity tests.

a. CAS/STIR Transmitter RF Power Checks

These checks are conducted prior to DSOT
initialization to ensure that minimum power exists at the
various system cabinets, drawers, and circuits. If minimum

power does not exist, then DSOT should not be attempted due

10




to an inability of the CAS/STIR transmitter/receivers to

radiate with sufficient RF power.

b. DSOT Test Initialization and Calibration

In the intialization test, the DSOT software
first performs a loop test, from the DSOT controller through
the DSOT box and serial link to the AN/UYK 7 computer, to
verify digital communication. If the results are
successful, the CAS on-line and STIR on-line indications are
displayed; otherwise, a CAS off-line and/or STIR off-line
indication is displayed.

After successful initialization, the computer
program, in conjunction with the DSOT interface, performs an
RF Power Calibration test.

The automatic calibration process is the method
by which the DSOT equipment establishes the amount of RF
power to inject into the front end of the Track/Search
receivers in order to simulate real target parameters. The
amount of injected RF power is, essentially, an attenuation
setting that becomes a power reference for the channel being
calibrated. This reference level is important for
determining simulated target strength for long and short
range targets. Additionally, maintenance tests use the
reference level to determine FCS response values. The

following four channels are calibrated: CAS/STIR Track

11




Target Channels; CAS/STIR Track Clutter Channels; CAS/STIR
Track ECM Channels; Search Target and Clutter Channels.

The calibration process is performed on each
channel in sequence. A summary calibration status (GO/NOGO)
is printed out on the Data Exchange Auxiliary Console
(DEAC). This printout, as shown in Figure 2.2, will occur
any time the DSOT is selected and calibration begins.

If a NOGO should occur, the identified problem
has to be dealt with immediately or DSOT will be of no use
as an evaluation tool. As the example of Figure 2.2 shows,
the target channel (fixed frequency) did not calibrate in
the clutter mode. The target channel must first be
calibrated to ensure proper results in the remainder of the

DSOT test.

c. Performance Test

This test is similar to the calibration process.
It is the first step, as shown in Fiqure 2.3, in MK 92
system evaluation. It consists of the following: injection
of simulated targets into firing channels 1,2,4 and §5;
providing quantitative assessment of the FCS in the form of
a DSOT evaluation (GO/NOGO); producing a numeric error
printout on the DEAC; and providing quantitative assessment

of the FCS interface with GUN/LAUNCHER ENGAGEMENT.

12




D8OT

CAL®* TR TGT FFP-GO 7 BT TGT FF-GO 13 B8R TGT FF-GO 5
CAL* TR CLT FF-PLO 8 BT CLT FP-GO 12 SR CLT FF-GO §
CAL* TR ECM FF~-GO 8 8T ECM FF-GO 10 S8R ECM FF-PHI 8
CAL®* TR TGT FA-GO 9 8T TGT FA-GO 13 BR TGT FA-GO 5
CAL* TR CLT FA-PLO 8 ST CLT FA-GO 12 B8R CLT FA-GO 5§
CAL% TR ECM FA-GO 10 B8T ECM FA-GO 9 £SR ECM PA-PHI 8
FP -Fixed Frequency FA -Frequency Agility
TGT-Target CLT-Clutter

CAL-Calibration TR ~-CAS8 Track Channel

S8R =-Search Channel # -Threshold Attenuation Value

8T =-8TIR Track Channel

Go =-TGT,CLT,ECM Channels All Calibrated
PLO-Power Low (Equates to a NOGO)
PHI-Power High (Equates to a NOGO)

FIGURE 2.2: Text Box

If at any time during the FC engagement with a
performance test target, an FC or weapon evaluation
threshold is exceeded, "NOGO" is displayed on the
corresponding FC line of the TOTE. If the thresholds are
within limitations, then "GO" is displayed on the TOTE.

After the FC is returned to standby, a summary
evaluation is printed by the DEAC. The printout indicates
the evaluations that were performed and provides detailed
information on any NOGO condition that occurred during the
test.

The sample evaluation, shown in Figqure 2.4,
provides DSOT test printout performance possibilities. The

following definitions associated with items 9, 11, 14, and

13




DSOT
1) CAL IBRATION
2) PERFORMANCE

D30T
MA I NTENANCE
TEST

MANUAL DSOT &
ONL INE/OFFL INE
TESTING

FIGURE 2.3: MK 92 System Evaluation Flow

and 16 are provided as examples:

-=- 09.

-=- 11.

-- 14.

Designation Time FC-1/2. Monitor the time span
between Air Target Designation (ATD) or Remote Air
Target Designation (RATD) first set until
designation match is achieved. Declare NOGO if
this time exceeds 6 seconds.

Acquisition time error FC-1/2. This is the time
between designation match and achieved Air
Target Acquisition (ATA). Declare NOGO if this
time exceeds 6 seconds.

Track bearing error FC-1. This parameter is
sampled the same as the FC-1 tracking error.
Threshold for the averaged bearing samples is .086
degrees. The threshold value for the instantaneous
boresight sample is .800 degrees.

14




~- 16. Track elevation error FC-2. This parameter is
sampled the same as the tracking range error. The
threshold for instantaneous boresight sample is
.800 degree values.

It should be noted that weapon evaluation
printouts are generated only during the DSOT performance
test scenario and not during training test scenarios.
Additionally, if during DSOT tests, a live target is
designated, the tests automatically terminate.

It is possible that while running, or using, the
DSOT performance test, problems may be encountered (i.e.,
inability to acquire targets or degraded tracking with
NOGO's). If this happens, the next step, as shown in Figure
2.3, is to conduct WCP controlled maintenance tests.

As shown in Figure 2.3, the last step in the
MK 92 System Evaluation Flow is manual DSOT testing. This
testing is used when DSOT and DSOT (WCP controlled)

maintenance tests have been run and the results indicated

NOGO's in FC-1 and FC-2.

d. CAS/STIR Receiver Sensitivity Test

This test is conducted after performance testing
to determine a receiver's sensitivity level for
distinguishing between signal and noise. It sets the
receiver's Signal-to-Noise Ratio (SNR). The test includes
the maintenance tests' mentioned in the MK 92 system

evaluation flow.
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1. DSOT EVALUATION

2. START TIME: 00:03:22

3. TIME OF
PARAMETER FIRST NO-GO

4. NO-GO FCl1l DATG

S. DES R (FC1l)

6. DES R (FC2)

7. DES BY (FC1)

8. DES BY (FC2)

9. DES TIME(FC1/2)

10. DES TIME(FC4/5)

1l1. ACQ TIME

12. TRACK R 00:04:08

13. TRACK B(FCl) 00:04:08

14. TRACK B(FC2) 00:04:08

15. TRACK E(FCl) 00:04:08

16. TRACK E(FC2) 00:04:08

17. GUN B 00:04:08

18. GUN E 00:04:08

19. LCHR B 00:04:08

20. LCHR E 00:04:08

21. MAé6 00:04:08

22. MB6 00:04:08

FIGURE 2.4: DSOT Test Printout
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C. THE BENEFITS OF EXPERT SYSTEM TECHNOLOGY

The numerous benefits of expert system technology become
evident when there is a need to preserve expertise or to
widen the distribution of or access to expertise at a
reasonable cost. (Prerau, 1990, pp.3)

Consider the following scenario. The MK 92 FCn has Jjust
obtained a DSOT printout from the DEAC. There is a NOGO in
FC-1 Acquistion Time and the FC must troubleshoot the
system. The first step is to review the MRC deck and then
pull out the appropriate manuals. One hour later, the FC
has found the material needed to troubleshoot the systen.
However, after hours of troubleshooting the system and
replacing several parts at random, no solution is found.

The information provided in the technical manuals was
inadequate to resolve the specific difficulty. An expert is
then requested to be flown in at considerable expense to
provide assistance.

The above scenario occurs quite frequently and is an
example of the problems facing the FCn when troubleshooting
the MK 92 Fire Control System. Many times the technical
manuals only isolate the problem to several circuit cards as
the potential fault. This "shotqun" approach, i.e.,
replacing parts at random for maintenance system

troubleshooting, has been a common practice for years and
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has had very limited success. It has resulted in an
extraordinarily high "no fault evident" rate at the depot
repair activity (i.e., the part removed in troubleshooting
and turned in for repair, was a perfectly good part). The
expense incurred by excessive parts usage and "expert"
travel can be significantly reduced with the use of "expert
systems™.

Expert systems are especially suited to diagnosis and
troubleshooting of complex systems, like the MK 92 Fire
Control System. These systems share the following
characteristics: expertise is scarce; obtaining expertise is
expensive; providing expertise in remote locations is
difficul:; expertise is used in the absence of an expert;
and expertise is provided in the form of a software program
for efficient and effective maintenance troubleshooting.

Using an expert system to aid MK 92 technicians in
diagnosing and troubleshooting their systems has the
potential to be of great benefit to the U.S. Navy. Several
of tha specific benefits to the MK 92 community are (Powell,
1993, pp.38):

-=- Reduced Repair Parts Costs.

-- Reduced Mean Time To Repair (MTTR) of Casualtlies.

-- Reduced Reliance on External Technical Assistance.

-- Improved Shipboard Training and Knowledge cf the MK 92

Fire Controli Systemn.
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The benefits are substantial. Two areas where this is
particularly evident are unnecessary parts expenditures and
technical assistance travel.

The results of Powell's (1993, pp.57) research show that
during fiscal year 1991, unnecessary parts expenditures
amounted to more than nine huwared thousand dollars. The
estimated annual savings, with the use of the MK 92 MOD 2
MAES, amount to over ore million dollars over the projected
life of the system. The results also show that during
fiscal year 1992, estimated travel expenditures amounted to
over ninety three thousand dollars (Powell, 1993, pp.73).
The potential savings to be realized by MAES deployment is
approximately seventeen thousand dollars.

Expert system technology can provide the expert
knowledge to improve performance and quality, reduce
significant system downtime (i.e., improve system
~perational readiness) and promote better use of personnel
and material resources. (Prerau, 1990, pp.4)

The following chapter will discuss the major phases that
are required in the development of an expert system.
Although expert systems will vary in their desiqn, these
phases are generic enough to give the reader an overview of

the steps involved when developing an expert system.
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III. EXPERT SYSTEM DEVELOPMENT LIFE CYCLE

This chapter defines and describes what an expert system
is and discusses the development life cycle for a generic
expert system. In the following chapters, the phases of the
life cycle are described in detail.

Several definitions appeared in the literature to
describe what an expert system is:

-=- ",.,. a program that applies the stored-up knowledge of
a human expert to help someone solve a problem or
perform a task." (Himes and Sperry, 1991, pp.6)

-- ",.. an advanced computer program that can, at a high
level of competence, solve difficult problems
requiring the use of expertise and experience."
(Prerau, 1990, pp.3)

-- ",_,. computerized advisory programs that attempt to
imitate or substitute the reasoning processes and
knowledge of experts in solving specific types of
problems." (Turban, 1990, pp.455)

-~ ",.. a type of analysis or problem-solving model,
almost always implemented on a computer, that deals
with a problem the way an 'expert' does.

(Sprague and McNurlin, 1993, pp.455)

From the above definitions, the essence of an expert
system lies in its ability to assist users in solving
otherwise difficult problems through computer software with
a "knowledge" base predicated on that of a human expert.

Several approaches have been proposed for developing an

expert system. The approach proposad by Prerau will be
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discussed in this chapter and used throughout the thesis for
developing the prototype expert system.

Prerau (1990, pp.30-51) breaks the actual development of
the expert system into three major phases. These phases,
the initial, core and final phases, shown in Figure 3.1, are

discussed below.

A. INITIAL PHASE

The initial phase includes: management approval, project
team formation, domain selection, and the selection of

hardware and software.

1. Management Approval

Management approval involves gaining the support
from upper level management. Sometimes this is not a
problem, in the case when help is elicited from the top
down. Other times it can be extremely frustrating, in the
case when the project has to be sold to upper management.

Management approval for the MAES was obtained in
steps. First, PHD, NSWC, Tartar Systems department
initiated the project and then gained NAVSEA management
approval and funding support. NPS was solicited to
participate by PHD, NSWC. Second, a feasibility prototype
was demonstrated to PHD, NSWC upper management in order to

validate that such a system was capable of being built.
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2. Project Team Formation

Initial team members are identified and assigned to
the project. Team member skill level, qualifications, and
training are assessed in order to determine their ability to
perform required project functions.

The MAES project team combined members from the Port
Hueneme Division, Naval Surface Warfare Center, Tartar

System Department, FCS Mk 92 System Division and Naval

INITIAL PROXCT
PHASE SR

KNVLEDGE
ACQUISITION

KNOYLEDGE
REPRESENTAT ION

CORE

—_—
PHASE KNOVLEDGE
INPLBENTATION *'4

VALIDATION AND |
VERIFICATION

FINAL PROECT
PHASE — DEPLOMENT

FIGURE 3.1: Expert System Development Life Cycle
(Source: Prerau, 1990, pp.224)
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Postgraduate School faculty and students. Team member
skills, qualifications, and training were sufficient enough
to perform all functions required to complete a functional

MAES prototype.
3. Domain Selection

Domain selection involves the investigation of
management suggested and management assigned applications.
The goal is to find the one domain (application) that best
suits the project. Appropriate domain selection will
probably have more impact apon the eventual success or
failure of the system than any other decision. (Prerau,
1990, pp.34)

The MAES domain was assigned by the sponsor; PHD,
NSWC. Investigation by the NPS project team concluded that
the chosen application area was excellent and could be
achieved with available resources and within the projected

time schedule.

4. Selection of Hardware and Software

Selection of a project's development environment
(hardware and software) should be considered an integral
part of the overall system development process. The goal of
the selection is to obtain the optimal combination of
hardvare and software that best suits the project's unique

requirements.

23




A "pitfall* recognized by Prerau (1990, pp.37) and
germane to NPS in the MAES project was the availability of
an already in place development environment. The initial
attempt by PHD, NSWC at developing the MAES utilizing a
large development expert system shell ran into difficulities
and schedule slippage. The computers and software procured
for the project were "suggested” to the NPS development team
for developing the new prototype. The development hardware
was adequate. However, after extensive evaluation of the
available expert system development environment, the
original software tool did not meet the NPS project
requirements. The original development tool was not
specifically designed for diagnostic systems, required
additional software to build the user screens and
necessitated a far greater learning curve for the NPS
development team than time available. After an initial
feasibility prototype was built and successfully
demonstrated, using the Adept development tool, management
was persuaded that changing development software was

appropriate.
B. CORE DEVELOPMENT PHASE

The core development phase is concerned with taking the
expertise and experience of a domain expert and entering it

into the system. The two aspects of this phase include
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feasibility and full prototype development. This phase has
associated with it three major facets. These are: knowledge
acquisition, knowledge representation and knowledge
implementation. Each of these is discussed at length in

Chapters IV, V, and VI. A brief overview follows.

1. Knowledge Acquisition

Knowledge acquisition is the process of extracting
expert knowledge from both "public" (readily available
knowledge) and “"private" (knowledge privy soley to a domain
expert) sources (Walters and Nielsen, 1988, pp.4). Due to
the inherent difficulties of transferring knowledge from one
person (the domain expert) to another (the knowledge
engineer), knowledge acquisition is considered to be the
"bottleneck" of expert system development (Buchanan and

Shortliffe, 1984. pp.314).

2. Knowledge Representation

Knowledge representation is the process of
determining the best representational form to fit the
natural structure of the selected task. This can be done by
using any or all of the artificial intelligence (AI)
paradigms made available by a project's selected knowledge

tool. (Prerau, 1990, pp.238)
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3. Knowledge Implementation

Knowledge implementation is the process by which
acquired knowledge, in its representational form, is
implemented into a computer program. An important aspect of
implementation is prototyping. The primary purpose of
prototyping is to build successive versions of the final
developed expert system. Each version adds additional
knowledge and capability. 1In addition, the prototyping
process helps determine if sufficient and appropriate
knowledge exists and, if so, whether feedback and the
results of the initial prototype are positive enough to

continue with the project.

C. FINAL DEVELOPMENT AND DEPLOYMENT PHASE

This is the third major phase proposed by Prerau (1990,
PpP.30) and encompasses building and deploying a final
production system. Once the production system is deployed,
it will be in a maintenance phase. This is where "bugs" are

found and fixed and new additions and enhancements are

incorporated into the system's knowledge base.

Another important aspect of any software system
development is testing and evaluation. Testing is an
ongoing process that examines a system for compliance to the
specification. It serves two purposes: to ensure that

previously acquired knowledge is reflected appropriately in
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the application, and to indicate areas where the application
needs improvement. (Walters and Nielsen, 1988, pp.124)
Evaluation can be separated into two components: validation
and verification.

Validation is determining whether the "right" system is
built. 1In other words, whether the system does what it is
supposed to do and at a certain level of accuracy.
Validating an expert system is the act of determining the
correctness of a system and the level of the correctness.

Verification is determining whether the system is "built
right". In other words, whether the system is implemented
in the way it is designe@. Verifying an expert system is
the act of confirming that the program accurately reflects
the documented expert knowledge.

The MAES project system development life cycle closely
resembles Prerau's (1990, pp.224) system life cycle model.

The “core" of the MAES development process began with a
feasibility prototype. The prototype's knowledge base was
buiit on already acquired knowledge initially captured and
represented by the domain expert in the form of diagnostic
trees. The diagnostic tree's close fit with the selected
tool's representational form greatly increased the speed of
implementation.

The feasibility prototype successfully demonstrated the
project’'s value and potential as well as confirmed the
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ability of the Adept software tool for the project. With
upper level management support, the functional prototype was
developed on the foundation laid by the feasibility
prototype. Its successive iterations are evaluated and

verified by the dcmain experts at regular intervals.
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IV. KNOWLEDGE ACQUISITION

Knowledge acquisition is the process by which expert
system developers (frequently referred to as knowledge
engineers) extract the knowledge (i.e., facts, rules,
heuristics, procedures, etc.) that domain experts use to
perform the task of interest. Knowledge engineers
developing an expert system try to determine from "Public"
knowledge sources (i.e., documents, textbooks, and journals)
and "Private" knowledge sources (i.e., the experts) the
manner in which experts solve the problem (Walters and
Nielsen; 1988, pp.4). The result of knowledge acquisition
is a specification of the knowledge of the expert system.
This is the essential and fundamental part of an expert
system. It is what distinguishes expert systems from
conventional software programs and gives a system its power.
Hence, after the selection of a domain, knowledge
acquisition is very likely the most important task in an
expert development. (Prerau, 1990, pp.200)

Knowledge acquisition is a relatively new field, and
there is continuing research into better methods, including
techniques to automate the process. However, for the

foreseeable future, most of the knowledge for any large
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expert system in a complex domain will be obtained through
the interaction of knowledge engineers and domain experts.

Historically, acquiring knowledge from an expert has been
found to be, at best, difficult. Reasons for this include:
experts truly not knowing the mental process of what goes
into the decisions they make; experts not fully
understanding the extent of knowledge they use to solve even
the simplest of problems; and experts not having a real
grasp of how they do their jobs.

This chapter will deal with the conceptual knowledge
acquisition issues for building an expert system. Included
are the following:

-- Knowledge acquisition concerns when selecting
an expert.

-- Knowledge acquisition and the iterative process.
-- Conducting knowledge acquisition sessions.
-- Knowledge recording and documentation practices.
This will be followed by a discussion of the practical
knowledge acquisition issues that faced the FCS Mk 92 MAES

project tean.

A. KNOWLEDGE ACQUISITION AND THE EXPERT

The primary objective of the knowledge acquisition
process is to elicit the "Private" knowledge an expert has
as related to a chosen task. Experts should, therefore,

possess the required level of expertise and certain
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attributes conducive to a successful knowledge acquisition
process. These attributes include: reputation, communicative
skills, temperament, cooperativeness, and availability.
Shortfalls in these attributes will make knowledge
acquisition exacting and possibly doom the project.

Significant time and effort should be spent in tae
selection of the domain expert, as the success or failure of
the system likely hinges on this very important aspect.

(Prerau, 1990, pp.210)

B. ITERATIVE KNOWLEDGE ACQUISITION

Conventionally, initial knowledge acquisition begins by
the domain expert methodically describing the task, or if
the task is large, the first subtask that the system will
focus on. Step by step, and in great detail, each task is
covered by the expert and recorded by the knowledge
engineer. This process, albeit difficult and time
consuming, is repeated until the expert is satisfied that
the knowledge recorded by the knowledge engineer is as
complete and correct as possible. It is important that the
knowledge engineer capture, concisely and succinctly, what
is being considered. This includes what decisions are being
made and why they are made. (Prerau, 1990, pp.212)

Several ways to acquire and modify knowledge are

available to the knowledge engineer. Two of the recommended
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ways include employing pre-implementive knowledge
acquisition and using knowledge acquisition formalisms

directly.

1. Pre-implementive Knowledge Acquisition

Early in a project, when significant amounts of
knowledge have not been implemented, Prerau (1990, pp.222)
suggests a technique for knowledge acquisition that follows
a cycle of: elicit, document, and test, as shown in Figure

4.1.

a. Elicit

This consists of the actual elicitation of
knowledge from the domain expert. Early stages entail
collecting knowledge from written material or the expert's
initial description of the task. In later project stages
additional knowledge will be obtained and existing knowledge

refined from test results.

b. Document

This step simply consists of documenting the
elicited knowledge. Documentation should be standardized
and clearly stated. It will serve as a starting point for
rectifying inaccuracies and be an essential requirement for

future software maintenance.
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c. Test

The new knowledge is tested using the following
techniques: first, have the expert analyze the new knowledge
in the following traditional ways:

(1) Video analysis. This involves video taping
an expert performing the domain task. Video tape analysis
enables the domain expert to recall each step in the task
with exacting detail.

(2) Tape analysis. The domain expert records
each step of the task on audio tape allowing post-session
analysis by both the expert and knowledge engineer.

Second, analyze the new knowledge using hand
simulation. Hand simulation involves physically
manipulating, if in rule~base form, which rule comes first,
then second, third, etc. until the task is complete.

Third, compare the expert's analysis against
those of the hand simulation, if the results are different,
find the discrepancy. Then follow the reasoning of the hand
simulation until it deviates from that of the expert's. Go
back to step 1 and elicit new knowledge from the expert on
how to modify the simulation discrepancy, thus bringing the

new knowledge into agreement with the expert's analysis.
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Elicit Knowledge
From Expert

Document
Knowedge

Hand-Simulate
Test (ases

Expert 's Analysis
{__;f Test Cases Compare

FIGURE 4.1: Knowledge Acquisition Cycle with Hand
Simulation (Source: Prerau, 1990)

This iterative cycle of elicit, document and test
will continue, revising and expanding the documented
knowledge until a body of knowledge is found and
implemented.

2. Using Knowledge Acquisition Formalisms Directly

A second method of knowledge acquisition has the

experts define their reasoning directly in terms of specific
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formalisms (i.e., "“if-then" rules and procedures). This
will add a measure of convenience to the documentation
process since very little or no translation is required by
the knowledge engineers. Also, the expert's use of the
knowledge acquisition formalism will speed up the
traditional "bottleneck®™ in expert system development,
knowledge acquisition. Additionally, an understanding of
the knowledge formalism will enable the expert to interpret
the knowledge base and make suggestions as to where
modifications are required.

This method was used by the PHD, NSWC engineers in
developing the MK 92 MOD 2 FCS MAES. The expert's knowledge

was represented in diagnostic tree diagrams.

C. KNOWLEDGE ACQUISITION SESSION ISSUES

An important part of setting up knowledge acquisition
sessions is actually accomplished prior to the sessions.
Knowledge engineers should review various publications,
textbooks, manuals or other written materials to become as
familiar with the task domain as possible. Once this
literature review is finished, however, developers usually
find that interviews must be held with the domain experts to
capture the remaining knowledge. This is frequently referred
to as heuristic (or rule of thumb) knowledge. (Walters and

Nielsen, 1988, pp.35)
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Setting up and scheduling knowledge acquisition sessions
carry with them a number of important concerns which
encompass:

-=- A need to maximize access to the experts.
-=- Minimization of interruptions.
== Access to the "Prototype" program.

-- Session site and atmosphere considerations.

1. Maximizing Access to the Expert

The knowledge acquisition session should be
organized so as to maximize access to the domain experts.
How this is accomplished varies with each situation. The
most effective way, in the author's opinion, is to gain the
needed access through the chain of command's full commitment
to the project. Only then is one assured that assigned
experts will not have to piecemeal their time and knowledge.
When the commitment is made, "blocks of the expert's time"
should be scheduled for each session. No other assigned
duties should be of a higher priority. (Prerau, 1990,
pp.203)

2. Minimizing Interruptions

According to both Prerau (1990) and Walters and
Nielsen (1988), interview sessions should not be
interruptable. Optimally, sessions should be held away from

the work places of both the experts and the knowledge
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engineers. The setting should also be quiet, comfortable,

and removed from the primary job area.

3. Accessing the "Prototype"

Knowledge acquisition sessions should include a
peint where the expert(s) can access the partially
implemented system program (based on already acquired
knowledge) for several reasons:

-- Implementation of acquired knowledge waits until after
the knowledge acquisition session. However, it is
also beneficial at times to record and implement
acquired knowledge simultaneously so that new program
run results can be compared with those of a domain

expert. This technique allows immediate evaluation of
the newly acquired information.

-- Session program runs allow experts to view, in
program format, how they accomplish their primary
tasks. Memory jogger program runs help the expert
in expressing the "exact" nature of how they do their

tasks, which in turn allows for updates to the
program.

-- Numerous times during knowledge acquisition sessions
program runs will elicit desired responses from the
expert that were not necessarily anticipated before
the sessions.

Therefore, access to the "prototype" program is very
important and should be planned for during the knowledge
acquisition process. (Prerau, 1990, pp.206)

4. Session Site and Atmosphere

Selection of the site for knowledge acquisition
requires some consideration, especially if the project

domain experts and the project knowledge engineers are not
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collocated (which is usually the case). For example,
picking a site away from the expert's primary job area
reduces time demands and interruptions. If on the project's
development site, it allows acc:ss to the expert system
program. Also, travel expenses are reduced for either the
expert or the knowledge engineers. Special development
tools may also be more accessible. (Prerau, 1990, pp.207)
Session atmosphere is another important consideration due to
its direct relevance for a project's long-term success. An
informal atmosphere will probably lead to more productive
results. A spirit of mutual respect should be supported and
encouraged. "Team building" is the key to unlocking success
in any venture where more than one person is relied upon to

complete a project.

D. KNOWLEDGE RECORDING/DOCUMENTING PRACTICES

Good techniques for recording the knowledge as it is
acquired should support and speed knowledge acquisition
sessions while ensuring accuracy for final documentation and
representation. (Prerau, 1990, pp.230)

Flexibility should be built into the process. Thus when
new domain knowledge is found, it can be easily written down
and, if required, changed. The record should be clear and
concise to facilitate the transfer of knowledge from

temporary (i.e., journals and notepads) to permanent
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documentation. Also, practices should provide a mechanism
for recording reminders and benefits of the expert systen.

(Prerau, 1990, pp.231)
E. MK 92 KNOWLEDGE ACQUISITION ISSUES

The discussion will now focus on the practical issues
that faced the FCS MK 92 MOD 2 MAES project team. These
include:

-= Selection of domain and domain experts.

-- Knowledge acquisition and the iterative process.

1. Selection of Domain and Domain Experts

For the NPS development team this project was
somewhat a departure traﬁ standard expert system development
described earlier. The NPS project team was given not only
the MAES project domain but also the assigned experts as
well. Fortunately, the project domain was ideal for an
expert system and each assigned expert possessed domain
expertise and those attributes necessary to be good
knowledge sources during our part of the knowledge
acquisition process. The primary expert assigned to the
MAES, Mr. Dorin Sauerbier of Paramax, proved to have lengthy
experience with the MK 92 MOD 2 Fire Control System and all
the related attributes for being an outstanding knowledge
source. He also sought out the expertise of other Navy

experts and added it to the knowledge base. In addition,
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he recorded and documented the knowledge in the form of
diagnostic trees. Figure 4.2 shows a rudimentary example of
a diagnostic tree developed and documented by the expert and
furnished to the NPS development team.

2. Iterative Knowledge Acquisition

It was found that having the partially completed
prototype available on a computer during each knowledge
acquisition session was invaluable. It allowed one or more
of the project's domain experts to view the current
implementation, modify the knowledge base, and make
recommendations for improvement. This iterative cycle
continued until the experts were satisfied with the

completeness and accuracy of the knowledge base.
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V. KNOWLEDGE REPRESENTATION

As the expert system project acquires domain knowledge,
expert system developers decide on the best way to represent
that knowledge. They must decide how to express every
pertinent item, concept, relationship, and structure in the
domain and the expert reasoning behind it. Several
Artificial Intelligence (AI) paradigms exist for
representing the acquired knowledge. They include rules,
frames, logic, scripts, semantic nets, and procedures. When
selecting a knowledge representational model, it is
important to note that the representation form used will
also be the basis of the knowledge implementation. (Prerau,
1990, pp.238)

Knowledge representation is an important and sometimes
difficult step in any expert system development effort. The
representation form chosen should represent the domain's
knowledge in a clear, concise, and efficient manner. It
should thoroughly detail those domain areas that are
important, relevant, and significant.

This chapter discusses issues of how acquired domain

knowledge is represented. Specifically, it discusses
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knowledge representation paradigms and knowledge

representation selection.

A. KNOWLEDGE REPRESENTATION PARADIGMS

An expert system may contain one or more of several
types of knowledge (i.e., active, static, declarative, and
procedural), and each type ideally is represented by one or
more available knowledge representation paradigms. The
chosen paradigm should enable the knowledge representers to
produce a clear, concise, and more effective knowledge
representation. This section will discuss a few of the more
common paradigms. These include: rules, semantic networks,

frames, and procedures.

1. Rules

The most common way to represent knowledge in an
expert system is through the use of rules. Rules, also
called production rules, are elicited from the expert and as
such draw upon experience, common sense, and the general
ways of doing business. Rules are most appropriate when
acquired knowledge can be generalized into specific
if...then... statements.

Generalized if/then statements are presented
logically in the form:

IF <premise> THEN <conclusion>
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The text box, as shown in Figure 5.1, is an example
of such a rule. Rule 1, derived for a diagnostic expert
system, indicates that IP there are any transmitter or
microwave components replaced, AND the summation video in
the PAT mode is not in tolerance, AND the summation video
level is in tolerance, when the AGC IF level is set to
~1.1VDC, THEN part UD403/PanB - A/16 is recommended for
replacement. Knowledge engineers use such statements, which
are based on knowledge acquired from the experts, to form

sets of rules.

Rule 1: IP THERE ARE ANY TRANSMITTER OR MICROWAVE

COMPONENTS8 REPLACED

AND THE SUMMATION VIDEO LEVEL I8 NOT IN
TOLERANCE (PAT MODE)

AND THE S8UMMATION VIDEO LEVEL I8 IN
TOLERANCE WHEN THE AGC IF LEVEL I8 BET
TO =1.1VDC

THEN REPLACE UD403/PANB - A/16

The reasoning process begins with an inference
engine. The inference engine provides system control. 1It
is the part of the system that actually does the logical
reasoning and planning (Keller, 1987, pp.17). A rule-based
inference engine analyzes and processes if/then rules in one
of two ways: backward-chaining or forward-chaining. 1In
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b.ickward-chaining, the inference engine works backward from
the hypothesized conclusion to locate a known premise that
would support the hypothesis. 1In forward-chaining, the
inference engine works forward from a known premise to glean
as many applicable conclusions as possible. (Walters and

Nielsen, 1988, pp.196)

2. Semantic Networks

Networking is a natural and efficient way of
representing knowledge. Networks consist of nodes and
links. Nodes contain the represented knowledge (i.e.,
facts, concepts, and situations) and the links describe the
relationship between connected nodes. One of the most
common relationships in semantic nets is the "is a" link.
This link type allows the facts of one node in the net to be
inherited by another in the same hierarchy. For example, in
the semantic network of Figure 5.2, one could infer that
because mammals are vertebrates, and vertebrates have
backbones, then mammals have backbones.

Reasoning within the semantic net is based on the
"consequential association" of structures within the
network. Essentially, this means that if you want to find
out what an animal is, then you can construct a network
segment, similar to Figure 5.2. This segment searches the

knowledge base for consequential associations, by looking
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for "is a" links connected to animal. If a link is locatri,
then an answer is given: "animal is a vertebrate and a live
thing."

3. Frames

Frames are knowledge containers with slots that
contain information, values, rules and procedural code that
can redirect queries until the correct answers or solutions

are found. (Sprague and McNurlin, 1993, pp.457)

cat is a
mamma | backbone
is a
female is a is a ,////’ has a
human vertebrate
is a
needs A
food animal
_ _ isa
live thing

FIGURE 5.2: Sc.antic Network
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Frames are arranged in a hierarchial structure, as shown in
Figure 5.3, with the "root", representing the highest level
of abstraction, at the top. The bottom frames, containing
the actual and specific values, represent the "instance-of"
that frame and are called "leaves."

The hierarchy permits inheritance of characteristics
from related frames located at higher levels within the

hierarchy.

“Vehicular
Frame
Airplane
Frame
‘' '
Jet Prop Helo

“Four Two

Engine ‘ Engine
Pave s
Cessna

FIGURE S5.3: Frames Network
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Reasoning with frames begins at the slot. The slot
provides a mechanism for a kind of reasoning called
"expectation-driven processing" (Turban, 1990, pp.507).

This type of processing essentially starts with eapty slots
(i.e., questionable expectations) that become filled with
data that under certain conditions, confirm those
questionable expectations. So, frame-based reasoning is
based on confirming expectations and, as such, is often just

filling in slot values.

4. Procedures

The procedures paradigm, as shown in Figure 5.4, is
a relatively new and simple way cf representing knowledge
and solving problems.

Prior to the advent of procedures, most systems were
built on rules. Rules are fairly simple to understand
because it is the way people tend to see problems; a
relationship between cause and effect. However, most "real
world" expert systems will contain hundreds or even
thousands of such rules. Consequentially, most rule-based
systems tend to breakdown after a few hundred rules due to
the complexity inherent in large scale and rigid
hierarchies. Procedure-based representations, by contrast,

are simple and flexible networks.
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Use Catlin Dry lce Use Heavy
Node Transport Node Haulers Inc.

FIGURE 5.4: Procedures Network

The networks are graphical representations of
procedures. Like a flow chart, the various steps of the
procedure are represented by nodes, encapsulated series of
instructions for reaching a goal, that are linked together
by arcs which intuitively define the logic flow (Fersko-
Weiss, PC Magazine, 1991, pp.58). The procedure network
describes all the conditions that must exist before a
concluding recommendation can be made (Sperry, PC Week,

1991, pp.51).
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Inferencing within a procedures system can be
accomplished through simultaneous forward and backward
chaining (AI Expert, 1991, pp.60). The use of flexible
inferencing allows for more dynamic reasoning, which
translates into a system that is able to evaluate current
and highly complex conditions and act accordingly.

The MAES is basically a collection of expert
»troubleshooting® diagnostic trees being developed around
the MK 92 MOD 2 DSOT program. The choice of a procedure
based approach for representing knowledge was based on the
fact that the knowledge furnished by the NSWC experts could
be directly represented in a procedural representation.
This knowledge base, when coupled with the inference engine

of Adept, becomes the FCS MK 92 MOD 2 expert system.
B. KNOWLEDGE REPRESENTATION SELECTION

According to Walters and Nielsen, (1988, pp.321-330)
choosing an appropriate representation for an application's
knowledge base is still something of an art.

Currently no algorithm exists that produces the best
decomposition and appropriate representations of the
expert's knowledge form. However, a set of six guidelines
has been established by Walters and Nielsen that may offer
some assistance. These include:

-- Select the representation to fit the problemn.
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-=- Decompose the problen.

-=- Plan for the needed representations.

-- Work to the strengths of the representations.
== Keep the problem structure visible.

-= Understand the system being used.

The six guidelines provide an example of the process
that knowledge engineers may follow in the selection of a
knowledge representation. Certain aspects of the MAES
representation selection followed some of these guidelines

and, as such, all six guidelines will be discussed.

1. Select the Representation to Fit the Problem

The form(s) of representation chosen for the knowledge
must match the inherent structure of the problemn.
(Walters and Nielsen, 1988, pp.321)

At first it seems simple, the knowledge engineer has
only to compare the "natural" form of the knowledge and the
employed inferencing procedures, then, find representations
that match these forms (Walters and Nielsen, 1988, pp.321).
Unfortunately, "Murphy's Law"' dictates that finding a good
match of knowledge form to representation rarely happens.

A major constraint in choosing representations may
involve project funding. Expert system development tools or

"shells" have a wide range of prices, from the low hundreds

of dollars to near one hundred thousand dollars. The more

! Aphorism; anything that can go wrong...will go wrong!
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expensive tools likely require more expensive computers as
well. Our experience would conclude that the closer the
match between the knowledge and the tools ability to
represent that knowledge the better. The productivity gains
and maintenance savings over the systems life cycle will
usually offset the initial expense of the development
software.

Knowledge engineers, perhaps unknowingly, may also
fall into the "pit" of trying to fit a square peg into a
round hole. In other words, they will try to jam a
particular body of knowledge into a representation that a
previous system development employed or an expert system
tool they were sold. There may be several reasons for
trying to force a given set of knowledge into a tool's
representation capabilities. Vendors often over sell their
tool's ability to solve your problem. N--y first time
developers have somewhat naively been sold a very powerful
development tool which is not suitable for their problen.
Their mistake is that early on they have not focused on
determining the best knowledge representation and then
finding a tool that can best implement that representation.
Other factors that need to be considered are what additional
development software will be necessary to work with the
expert system shell and what interfaces to other application
software, such as databases, are included.
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The fact that a previous system representation was
good for the previous system does not mean that it will work
for the current developing system. The damage that will
occur from the above will outweigh, in terms of development
complexity, difficulty, and maintainability, the initial
costs of acquiring the right representation for the task at
hand.

The MAES project has been one occasion where, in the
viewpoint of wWalters and Nielsen (1988, pp.321), matching of
knowledge form to representation has been the rule instead
of the exception.

The inherent structure of the MAES problem was one
of diagnostic trees. Therefore, the natural representation
for this type of structure would be a form that lent itself
to the hierarchial aspects of trees (i.e., procedures).
Significant effort was devoted to evaluating the development
software. fhe primary selection criterion was a tool that
could best represent the knowledge.

The author also encountered the "pit*. NSWC had
spent a considerable amount of time and money on a very good
expert system shell. Their staff had received training and
were familiar with the tool. An initial prototype had also
been built, and they hoped NPS could use this work. Their
desire was that the NPS team use this tool. However, in our
assessment of the problem, we found the representation was
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cumbersome, complicated, and did not fit the knowledge form
chosen by the domain expert. The NPS faculty found a
development tool which had a better match in representing
the knowledge, had much less of a learning cure, cost
significantly less and had some additional positive
features. For instance, Adept had a built-in User interface
(screen) builder and also did not charge for runtime
application copies that would be distributed to the FFG-7
ships. Because of their significant investment, the initial
management pressure was to use the representation of the
previous system. NSWC management rightfully questioned the
NPS recommended change in development environments. But,
given the above facts, agreed to the change. Fortunately,
the procedural representation selected has proven to be

successful.

2. Decompose the Problem

Complexity tends to increase exponentially with
problem size, with a parallel increase in the
development and maintenance resources required, as well
as in the error count and debugging effort involved.
(Walters and Nielsen, 1988, pp.323)

One of the major drawbacks in expert systenm
development (or with any major software development)
revolves around the fact that as the size of the problem
increases so does its complexity. 1In order to decrease the

complexity of the problem, problem decomposition is a must.
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Knowledge engineers need to "decompose" the larger whole
into its smaller parts whenever possible. As a result, the
entire system not only becomes more meaningful, but more
manageable and maintainable as well. It is only after
decomposition that knowledge engineers can apply intelligent
reasoning to the selection of a representation (i.e., rules,
frames, or procedures) to fit the problem's knowledge
structure.

The MAES naturally decomposed by virtue of being a
diagnostic system. Diagnostic systems, in most cases, are
engineered into distinct modules to facilitate system
maintenance.

*Decomposition®” of the MAES was not intended to
facilitate maintenance, even though it seems to have worked
out that way, but to aid the knowledge engineers in
selecting a knowledge representation. The breakdown of the
structure revealed that a procedure-base representation
would be the simplest and most efficient way of building the

system.

3. Plan for the Needed Representations

It is important to ensure that a representational
form is chosen for a particular problem before a tool, with
a default representational form, is selected due to the

influence the tool will have on the system's design.
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The MAES knowledge form was developed by the NSWC
domain expert and already in place prior to the NPS team's
involvement. A representation was chosen that “"matched”
that knowledge form. It is recommended to pick the

representational form prior to selecting a system tool.

4. Work to the Strengths of the Representations

A representational form selected, the knowledge
engineer should strive to organize a system in such a way as
to maximize the selected form's strengths and minimize its
weaknesses.

The representational form (procedures) selected for
the MAES ideally suited the expert's knowledge form. The
strength of procedures lies in its ability to model the
real-life diagnostic procedures that experts use in
documenting their knowledge and the excellent mapping

between the two.

S. Keep the Problem Structure Visible

A major reason for using a particular representation
for a certain type problem is to keep the structure of the

problem visible to the system engineers. Once the

representational form has been chosen, based on its

"matching" of the knowledge structure, knowledge engineers
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should ensure that the form's advantages are not lost by
subsequent actions that would tend to hide the problem's
structure.

This was a non-problem for the MAES project teanm.
The inherent nature of procedures-based representation
closely matched the expert's knowledge form from the outset.
For this reason, the advantages afforded by procedures-based
representation were never obscured and the problem's
structure remained visible to the knowledge engineers

throughout tkre implementation phase.
6. Understand the System Being Used

The last of the.guidelines suggested for choosing a
knowledge representation involves some advice, "Understand
the (development) system being used" (Walters and Nielsen,
1988, pp.329). Developers do not always understand the
systems they are using, in part due to the simple and
friendly graphical interfaces that are available in today's
commercial off the shelf (COTS) products. COTS products
offer developers the need not to know, or understand, the
theory that goes behind the product in order to use it.

So any system that is engineered using it may lead to
unwanted results. Consider the following example. A
forward-chaining system (see PP.45) consists of the threso

rules shown in Figure 5.5.
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Rule 1: IF I WILL TAKE THE BUS TO WORK
THEN I WILL NEED TO PUT ON BOOTS

Rule 2; iF THE STREETS WILL BE SLIPPERY
THEN I WILL TAKE THE BUS TO WORK

ule 3¢ IF IT IS SNOWING '
: THEN THE STREETS WILL BE SLIPPERY
. ]
FIGURE 5.5: Rule-Set Execution Frequency Example (Source:
Walters and Nielsen, 1988, pp.329)

If the premise IT IS SNOWING is asserted to be true,
then the conclusion I WILL NEED TO PUT ON BOOTS can be
derived. Any number of inferencing mechanisms would produce
the same conclusion. The differences arise in how the
different systems might arrive at that conclusion:

~- How many passes would have to be made through the
rule-set to arrive at the conclusion?

-- Would listing the rules in a different order reduce
the number of required premise evaluations?

To increase the system's efficiency, the developer
needs to know the number of required premise evaluations to
arrive at the desired conclusion and any steps that can be
used to reduce that number. (Walters and Nielsen, 1988,
PpP.330)

The avoidance of unwanted results (i.e., rule-set
execution frequency inefficiency) can be directly attributed
to the developer knowing what COTS products are available
and understanding how each product's capabilities will fit
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into the system being used. Representation selection can
then be made knowing there are COTS products available that
will also match the represented form within the system.

This was a non-problem for the MAES project tean.
In part, this is due to the system being procedure-based as
opposed to rule-based (less complex and more straight
forward). Procedures are easily understood and relatively
simple in their execution. The MAES is a procedurally
represented system. Its developers understood that and were
able to choose a COTS product whose capabilities closely
matched that represented form. This understanding, in fact,
led the system developers to gain significant insight into
the domain problem and the knowledge tool being used to
implement the knowledge base, discussed at length in

Appendix B, that would eventually solve it.
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VI. KNOWLEDGE IMPLEMENTATION

Knowledge implementation is the process by which
acquired knowledge, in its represented form, is implemented
intc a computer program.

This chapter will discuss several key theoretical issues
that effect knowledge implementation: ex.ert system versus
conventional programming implementation, knowledge
implementation techniques, and implementation management.

Additionally, a dis-cussion follows focusing on the
practical issues of implementing the MK 92 FCS Maintenance

Advisor Expert System.
A. EXPERT SYSTEM VS. CONVENTIONAL PROGRAMMING

The implementation of an expert system differs somewhat
from the implementation of a conventional program. A
conventional program is implemented using complete and full
specifications. Specifications for an expert system can not
be determined completely prior to implementation. Rather,
specification and implementation evolve concurrently. Thus,
a full top-down process can not be used. Instead, an expert
system uses an iterative process for development. Segments

(modules) of knowledge are programmed separately, refined,
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and enlarged incrementally as the dcuain expert validates

the implemented knowledge. (Prerau, 1990, pp.266-267)
B. KNOWLEDGE IMPLEMENTATION TECHNIQUES

In one aspect, however, expert system implementation is
very similar to that of conventional program implementation.
This is in the area of programmer experience. It is
advisable for programmers to experiment with the development
environment as soon as it is available in order to increase
their proficiency. Additionally, general knowledge
implementation techniques exist that have proven to be
useful: knowledge acquisition rules/procedures and
implementation rules/procedures, debugging, and

documentation. (Prerau, 1990, pp.276)

1. Knowledge Acquisition Rules/Procedures and
Implementation Rules/Procedures

It is clearly evident that there should be a
close correspondence between knowledge rules/procedures and
implementation rules/procedures. To make coding easier to
follow, the method used during acguisition should match the
representation used in the implementation. The close
correspondence not only aids in Cevelopment, but assists

program maintenance as well. (Prerau, 1990, pp.277)
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2. Debugging

As expected, debugging an expert system differs from
debugging a conventional program. Each module of a
conventional system has its own specifications and can be
tested independently before it is incorporated into the main
program. The same is not true of an expert system. The
expert system must be incrementally debugged as it is being
developed. (Prerau, 1990. pp.279)

Because knowledge acquisition continues throughout
the development of the expert system, specifications are
constantly evolving. Thus, it may be necessary to modify
the program before codiﬁé is completed.

Programmers can usually debug a conventional program
by running test case inputs and arriving at anticipated
outputs. Expert system debugging presents a different
problem. Not only must the program yield correct results in
respect to the knowledge domain, but the domain must also be
checked for inaccuracies by a knowledge expert. (Prerau,

1990, pp.279)

3. Documentation

Just as in conventional programs, expert system

documentation is an important part of implementation.

Because documentation is not a task most programmers enjoy,

special attention should be paid to ensure that it is done
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correctly. Expert systems require documentation of the
knowledge domain as well as the program. Standard features
such as inputs, outputs, and module purpose should be
recorded. Matching the knowledge representation to the
implementation by usiiig rule/procedure correspondence,
naming conventions, and specific references may make the
documentation more complete and easier to follow. (Prerau,

1990, pp.280)
C. IMPLEMENTATION MANAGEMENT

Implementation management is important to any expert
system development. Mechanisms to aid system developers in
the performance of implementation are: uniformity of style

and configuration management.

1. Uniformity of Style

In order to ensure programming style and display
screens are uniform, pre-programming conventions should be
agreed upon before any coding begins. These conventions
should address logic flow techniques such as case handling,
off-page connections, and location of controls and text on
the display screens. Conventions enable several programmers
to work on the project simultaneously. Once the conventions
are agreed upon, they should be rigorously enforced to

ensure compliance.
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2, Configuration Management

Configuration management and control is an area
where many existing development environments are weak. 1In
most cases emphasis is placed on speed, flexibility, and
ease of use. However, little effort is devoted to system
management capability. It would be beneficial to have a
mechanism that provides an ability to facilitate file
maintenance. Also it would be useful to have a way of
ensuring that project programmers have current and complete
copies of the program. If utilities are not available in
project software, then system implementers should develop

their own methods of performing these functions.

D. VALIDATION AND VERIFICATION

Validation and verification are two important aspects of
system evaluation., Validation examines whether the right
system was built, or whether the system will operate at a
given level of performance. Verification refers to
examining whether the system was built right, that is
whether the system matches the documented expert knowledge.
(Prerau, 1990, pp.300)

Expert systems development, as described in the
preceding Chapters, is an iterative process. Therefore
validation and verification testing is completed during each

phase of the system development.
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Validation and verification of the FCS MK 92 MOD 2
Maintenance Advisor Expert System followed the above
approach closely. As each procedure was implemented, it was
sent to the domain expert for evaluation. This process
ensured that the knowledge implementation form matched the
expert's knowledge representation form in both logic flow
and wording.

The use of an expert shell, such as Adept, greatly
enhanced the verification process. Developers are able to
concentrate on "matching"” the expert's knowledge form, as
opposed to concentrating on understanding and debugging the
myriad lines of code associated with programming languages

such as Lisp and Prolog.

E. MK 92 IMPLEMENTATION ISSUES

The practical issues discussed in this chapter will
focus on the implementation aspects of the FCS MK $2 MOD 2
Maintenance Advisor Expert System. These include, procedure

builder issues, display builder issues, and run-time issues.

1. Procedure Builder Issues

The project's selected knowledge tool uses a
graphical tool set to construct individual procedures that
define the skeleton, or framework, of an application. The
procedures are also "linked", a process that enables the

procedures to work together in solving problems.
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Graphical representations and descriptions of the FCS
MK 92 MOD 2 MAES procedures, FC-1 Designation Time and FC-1
and FC-2 Track Bearing, Track Elevation, and Track Range are
presented in Appendix A. The procedures have been
implemented as close to the expert's original knowledge form
as possible. The reason for this decision is to promote
future enhancements and simplify maintenance of the system's

knowledge base.

2. Display Builder Issues

A display is a collection of graphical objects
(i.e., buttons, text fields, and list boxes) that receive
information from the user to complete a procedure or present
results and instructions (Himes and Sperry, 1991, pp.14).

The project's knowledge tool provides a
comprehensive toolbox that automatically constructs a
default display each time the application's logic requires a
user interface. The display builder enables the User to
customize the default screen into unique and functional
displays. The following display builder issues focus on:

screen layout, colors, conventions, fonts, and graphics.
a. Screen Layout
The standard MAES screen is divided into three

distinct sections: Main Title Bar, Procedure Box, and Action

Box.
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(1) Main Title Bar. The title bar, as shown in
Figure 6.1, Section A, is located at the top of each display
screen. It contains the procedure's title (usually the name
of the DSOT firing channel with NOGO condition) and subtitle
(usually the troubleshooting location). 1In the case of the
main menu, only the procedure's title is displayed.

This section continuously advises the User
which DSOT NOGO is being evaluated and the user's location
within that NOGO's diagnostic tree.

(2) Procedure Box. The procedure box, as shown
in Fiqure 6.1, section B, is located in the middle of the
display screen. The content of the box varies with each
screen, but generally, it contains: bitmap objects,
procedure and help text, and occasionally labeled
pushbuttons.

The procedure box is where the expert
system requires the user to perform a task, or a series of
tasks, and respond to queries. The input provided by the
user enables the system to continue the diagnosis of the
problem.

(3) Action Box. The action box, as shown in
Figure 6.1, section C, is located at the bottom of the
display screen.

This section contains pushbuttons that
enable the user to interact with the expert system. The
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number of buttons vary depending on procedure requirements.
Generally, each action box has three buttons: yes, no, and
help. Button properties also vary, but in most situations,
"yes" equates to true, "no" to false, and "help" to user
assistance and guidance on performance of tasks.

The action box is where the user interacts
with the expert system by acting on information received

from the procedure section.

b. Colors

The choice of display screen color is a rather
difficult task. First, it is important that the chrsen
colors be complimentary, yet provide enough contrast to be
distinctive to the eye. Second, the colors should be soft,
but bright enough for the eye to distinguish individual
characteristics. The project's selected tool, Adept,
includes a color palette of several available colors. The
palette enables the user to differentiate between border and
£fill colors. Also, shading of any selected color is
possible through the tool's color editor. It is important
for developers to keep in mind that pleasing all users is
next to impossible, so they should choose a design and make
it standard throughout the application.

The color scheme in this application is divided

into background and foreground. A background layout is

68




maintained for all displays, while a foreground layout
varies from one display to another.

(1) Background. Background colors were chosen
to be appealing to the eye, yet not overpowering.
Sufficient contrast was added to separate the different
sections of the display, while still allowing a smooth
transition from one section to another. The chosen colors
are navy for the overall background, dark green for
procedure and action box backgrounds, blue for procedure and
action box title bars, aqua for procedure and action box
title names, blue green for procedure and action boxes, and
soft yellow for menu title bars.

(2) Foreground. As indicated, the foreground
colors are procedure specific. For example, a procedure
might have a note associated with one of its diagnostic
steps. If so, the "notes" appear on the display screen in
blue. The color blue provides sufficient contrast, to the
blue green color of the procedure box, so it catches the
User's eye. Warnings appear in red, bordered in white,
while Cautions appear in yellow, also bordered in white.
These are standard safety colors, which provide a stark
contrast to the surrounding colors, and the user's eye will

recognize them as such.
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¢. Conventions

Screen conventions are important to application
standardization. Essentially, conventions are the rules
that knowledge implementers must follow when building the
individual modules and procedures that make up the expert
system. The conventions discussed are naming, s-reen, and
variable.

(1) Naming Conventions. These conventions
standardize the labels that are applied to system
procedures, pushbuttons, and title bars. An important
aspect of naming conventions is the requirement that applied
labels be sufficiently unique within separate procedures to
prevent logic overlaps and errors during application. The
naming convention for help pushbuttons covered two different
situations. The first involved single help screens, with
pushbuttons labeled "Return" (returns to DSOT). The second
involved multiple help screens, with pushbuttons labeled
"Return" (returns to DSOT), "Previous"™ (returns to the
previous screen) or "Continue" (continues help), and
possibly "Information" (provides explanatory data). A
special situation involves help screens that specifically
referred to additional help screens by letter. The special
help pushbuttons are labeled "Help X" (X equates to the
letter assigned).
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(2) Screen Conventions. Screen conventions
provide standardization on the location of items within each
procedure display section. Essentially, the standard
screen, as shown in Figure 6.1, becomes a template for the
entire expert system development. Information varies, but
its location remains generally the same. For example, the
"Help" pushbutton usually resides in the Action Box.
However, due to the number of sub-procedure pushbuttons in a
menu procedure, in some instances the "Help" pushbutton may
be re-located to the Procedure Box.

Procedure conclusion screens require a
separate convention based on single or multiple
recommendations. Single recommendations conclude with
"Recommend Replacing", while multiple recommendations
conclude with "Fault Not Isolated to a Single Card Failure.
Recommended Replacement Order is:....".

Additionally, Adept can be run in either a
VGA or SVGA display mode. Either format is useable,
however, it is important that multiple-team development
occur in the same display mode.

(3) Variable Conventions. Variables should be
as descriptive as possible, while remaining within standard

name and screen conventions.
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d. Fonts

Wherever possible, the standard application text
used was MS Sans Serif (font), Bold (font style), 12 (font
size), and black (font color), as shown in Figure 6.1.
Exceptions to the standard were the use of a 10 point font
to fit large amounts of text into a procedure box, title bar
heading, excluding "title only" menus, and the Procedure and
Action box title bar, which also substituted aqua for black,
as the font color.

Additionally, "Warning and Caution" display
screens use a 24 point font in the title, and a 14 point

font in the text body.

e. Graphics

The graphic interface of "Windows" was
instrumental in the development of this project's display
screens. Its point-and-click approach is similar to drawing
programs, as such, "Windows" enabled the developers to
customize display screens to be more efficient, with the
information available and more effective, by ensuring the

information was presented in a functional manner.
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PIGURE 6.1: FCS MK 92 Mod 2 Display Screen

3. Run-Time Issues

The importance of runtime to developers is
apparent as a test driver for procedures. The developer can
work through a procedure, step-by-step, just as the end-user
would, to determine if the procedure functions as it was
designed and implemented to function.

Visual debugging, is also an important feature. It
allows the developer to navigate through a procedure and

easily spot any problems in its logic.
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VI. LESSONS LEARNED

This chapter presents some insights gained through
the experience of developing the MK 92 MOD 2 Fire Control

System Maintenance Advisor Expert System prototype.
A. KNOWLEDGE ACQUISITION

As discussed in Chapter IV, the MAES project knowledge
acquisition.process was unique in that knowledge acquisition
was accomplished entirely by the domain expert. This aspect
of the MAES was unequivocally the major reason for the
success of the project. The domain expert, without formal
training as a knowledge engineer, ably elicited and
documented the "expert" knowledge that has been implemented
into the FCS MK 92 MOD 2 knowledge base.

The process of knowledge acquisition is by far the mo.t
time consuming aspect of developing an expert system. The
fact that this part of the project had been accomplished by
the expert in a form that closely matched a knowledge
representation paradigm substantially reduced the overall
time for developing the functional prototype.

The expert system was not hindered by the knowledge
acquirer's lack of experience in knowledge acquisition

techniques. Although a significant portion had been
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completed prior to the NPS team's involvement, it was
apparent that “he knowledge was elicited accurately and in
great detail.

One area where experience would suggest improvement is
in the documentation of the acquired knowledge. A more
logical way of structuring and representing the knowledge on
paper is desirable. For example, a specific procedure was
frequently represented on multiple sheets of paper in a
somewhat haphazard manner. A better way would have been to
break the knowledge down into better structured modules.

The key idea is that, with a _ertain amount of forethought
toward the eventual representation and implementation of the
knowledge, a more direct wethod in documenting the knowledge
could have been built into the knowledge acquisition

process.

B. KNOWLEDGE REPRESENTATION

Knowledge representation, like knowledge acquisition,
was also a major issue for this project. The domain's
natural tendency to fit into a procedural representation was
extremely fortunate for the MAES project team. The "art" cf
finding a representation to fit a specific knowledge
structure can be, at times, quite difficult. 1It is

important to spend enough time searching for the
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representation that closely fits the domain knowledge
structure. A close relationship between the acquired
knowledge and its representation greatly reduces the
implementation time.

The importance of a representational fit is immediately
apparent when selecting the system's knowledge
implementation tool. As discussed in Chapter III, most
tools use a default paradigm. The closer a represented
knowledge form matches that paradigm the faster and easier
the system will be implemented. The MAES representational
form closely fit the selected tool's implementation
paradigm. This "match" enabled the developers to build a

functional prototype in months instead of years.

C. KNOWLEDGE IMPLEMENTATION

This is the area of system development that is the most
familiar to the author. Many of the situations encountered
during this phase of the life cycle have been alluded to in
the literature but were not fully appreciated until
experienced. In the following sections, we will discuss
these implementation issues: standards, project expert tool,

and project support.

1. Standards

In a multiple programmer environment,

standardization is of major concern. Before implementation
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began, standards were established. This included standards
for screen layout, color scheme, object positioning, and
text composition. Periodic standardization meetings were
held to ensure that established standards were being
followed. Standardization can not be overemphasized.
Without standardization, multiple programmer environments

become next to impossible to coordinate.

2. Project Too!

Adept by Symbologic Corporation was the knowledge
tool selected for the MAES project. Adept was chosen for
several reasons: visual programming capabilities, quick
learning cycle, tool modularity, procedure paradigm,

procedure/display building, and graphic interface.

a. Visual Programming Capabilities

Adept combines visual development with a
procedures-based paradigm. Visual application development
means that programmers can build applications by creating
and manipulating graphical objects on the screen. Adept's
graphical approach facilitates critical thinking and makes
it easy to spot gaps in procedures. (Himes and Sperry,

1991, pp.8-11)
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b. Quick Learning Cycle

Adept was easy to learn. A getting started
tutorial was simple to follow and provided the necessary
steps to gain a quick working knowledge of the program. The
reference manual was also well laid out, providing indepth
information on Adept's capabilities. Technical phone
support was available for problems that could not be solved

using documentation or on-line help.

c. Tool Modularity

Adept is especially suited to a multiple
procedure environment. System modules, consisting of
grouped procedures can be developed and tested as "small"®
systems within a "larger" system. Project programmers found

this to be invaluable as the system expanded in size.

d. Procedure Paradigm

Adept's procedural paradigm matched the domain's
knowledge representation very closely. For example, the
multi-path divergence of the expert's diagnostic tree
diagrams were easily transformed into Adept's node objects.
Additionally, the tree "yes" and "no" branches matched
Adept's node arcs. The time spent in choosing a suitable
tool effectively reduced the time required to implement the

system's acquired knowledge.
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e. Procedure and Display Building

Adept combines procedure and display building
into a single tool. This allowed the programmers to build
procedural nodes and their associated displays without
having to use a separate software program. This saved
valuable time and made it convenient for verifying the
knowledge content of each node's display. Also, Adept's
node view allows a programmer to view each node and its

display sequentially for debugging purposes.
f. Graphical Interface and Other Features

Adept's graphical interface proved to be a
flexible and valuable part of the tool. System programmers
were able to import bit mapped image files into displays,
thereby enhancing the display screen's overall presentation.
Also, text insertion and editing is a simple process.
Various size text boxes can be created in which font, font
style, font size, and font color are created and manipulated
to fit a programmer's desires.

An important Adept graphics feature involves the
separation of the foreground and background. This enables
the programmer to create a consistent background for all
displays. On the other hand, the foreground can be changed

from one display to another.
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The snap-to-grid graphics function of Adept
proved invaluable to the MAES programmers when manipulating
objects around the display screen. It allowed standard
coordinates to be established and ensured that objects were
*snapped” into those coordinates.

One final graphics area involves the cut and
paste function of Adept. This feature saved programmers
from duplicate implementation of procedures which were very
similar. Programmers were able to copy, paste, and modify

information from one procedure to the next.

D. PROJECT SUPPORT

The FCS MK 92 MOD 2 MAES, like any expert system
project, needs support from many areas. Two of these areas

are: upper level management and the system project team.

1. Upper Level Management

Upper level management support, as mentioned in
Chapter III, is crucial for project initiation. The MAES,
as it stands now, has undergone a complete cycle of support-
loss of support-support. Various levels of management
support are required and must be maintained throughout a
project's life. When NPS became part of the project in
September 1992, management support at both NSWC and NAVSEA
was waning. Building and demonstrating a feasibility

prototype to NSWC management greatly restored their
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confidence in the proiect. In March, 1993 the NAVSEA
representation, without ever seeing the program or
prototype, terminated their support for this project along
with several other projects.

The PHD, NSWC and NPS development team strongly
believed that this project could be successfully completed
and offered significant cost savings and improved system
operational readiness to the Navy. 1In July, 1993 NAVSEA wvas
given a demonstration of the prototype system and briefed on
the preliminary findings of a cost-benefit study being done
as a NPS student's thesis. After review, they agreed to
reinstate support for the project and provide funding for
fiscal year 1994.

In todays downsizing military, management demands
positive results prior to extending scarce resources. The
MAES was demonstrated as a feasibility prototype and proved
itself to be a viable system. It is important to remember
that support and funding are synonymous when it comes down

to a system's continuance or termination.
2. Project Team
Large scale projects, especially where project team
members are not colocated, must maintain a positive

interaction and support base. This is vital and should be

recognized as an important aspect of a successful expert
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system development.

Fortunately, the MAES project team has

enjoyed this kind of interaction and support since project

start up.
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APPENDIX A PROTOTYPE DESCRIPTIONS

MAIN MENU

Name: Main Menu (FIGURE 1)

Number: 0

Description: Serves as the first menu in program, allows
selection of Performance or Calibration portions
of the diagnostic program

Called by: Starting the Program (the first screen the
operator sees is a FFG 7 class ship with system
developer information and a "CONTINUE" button to
start the program.)

Calls: Performance and calibration menus

Name: Performance Menu

Number: 1.0

Description: Allows the selection of FCl, FC2, or FC4and5

Called by: Main Menu

Calls: FCl1l, FC2, or FC4ands

\
0
|
|
|
|
|
f
|
]
H
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Calibration Menu

2.0

Allows selection of Calibration procedures.

Main Menu

(The calibration procedures are under

development.)
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FC1 MENU

Name: FCl Menu (FIGURE 2)

Number: 1.1

Description: Allows selection of FCl1l Designation; Time, Range,
and Bearing. FCl1l ACQ. FC1 Track; Bearing,
Elevation, and Range

Called by: FC1l DTRB Menu

Calls: FC1DTRB, FC1ACQ, FC1TBER

Name: FC1l DTRB Menu

Number: 1.1.1 "’

Description: Allows selection of FCl Designation; Time, Range,
and Bearing procedures

Called by: FC1l Menu

Calls: FC1l DT, FC1l TR, and FC1 TB

Name: FC1l ACQ

Number : 1.1.2

Description: Allows selection of FC1l ACQ procedure

Called by: FCl Menu

Calls: See FC1l ACQ Menu
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FC1 TBER Menu

1.1.3

Allows selection of FCl Track; Bearing Elevation,
and Range procedures

FC1 Menu

FCl TB, FCl1l TE, and FC1 TR

|
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FC1 DT

Name: FC1 DT (Figure 3)

Number: 1.1.1.1

Description: Allows selection of one of three FCl1l DT cases:
Case 1 -- Range Gate approximately 25K yards.
Range Reading on TOTE equals zero or is less than
24K yards or greater than 26K yards.
Case 2 -- Range Gate approximately 25K yards.
Range Reading on TOTE approximately 25K yards.
Case 3 -- Range Gate not present or no where near
25K yards.

Called by: FC1 Menu.

Calls: FC1 DT Case 1, FCl DT Case 2, and FCl DT Case 3.

Name: FC1 DT Case 1

Number: 1.1.1.1.1

Description: Allows trouble shooting of FCl1 DT Case 1
procedure.

Called by: FCl1l DT Menu.

calls: FC1 DT Case 1A.

===
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Name: FCl DT Case 1A

Number: 1.1.1.1.1.1

Description: Continues trouble shooting of FC1 DT Case 1
procedure.

Called by: FC1 DT Case 1.

Calls: None.

Name: FC1l DT Case 2

Number: 1.1.1.1.2

Description: Allows trouble shooting of FCl DT Case 2
procedure.

Called by: FC1 DT Menu.

Calls: FC1l DT; No Track Antenna Movement, Track Antenna
Slow, No Range Gate Movement, Range Gate Slow,
Both No Movement, and Both Slow.
== mmreEms—s—o—ms—s====——====—=c==

Name: FCl1 DT No Track Antenna Movement

Number: 1.1.1.1.2.1

Description: Allows trouble shooting of FC1l DT No Track Antenna
procedure.

Called by: FC1 DT Case 2.

Calls: FCl1 DT No Track Antenna Movement A.
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Name: FC1 DT No Track Antenna Movement A

Number: l1.1.1.2.1.1

Description: Continues trouble shooting of FC1 DT No Track
Antenna procedure.

Called by: FC1 DT No Track Antenna Movement.

Calls: None.

Name: FCl DT Track Antenna Slow

Number: 1.1.1.1.2.2

Description: Allows trouble shooting of FCl1 DT Track Antenna
Slow procedure.

Called by: FCl1l DT Case 2.

Calls: None.

Name: FC1 DT No Range Gate Movement

Number: 1.1.1.1.2.3

Description: Allows trouble shooting of FC1l DT No Range Gate
Movement procedure.

Called by: FC1 DT Case 2.

Calls: None.

== == PR —
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Name: FCl DT Range Gate Slow

Number: 1.1.1.2.4

Description: Allows trouble shooting of FC1 DT Range Gate Slow
procedure.

Called by: FC1l DT Case 2.

Calls: None.

Name: FCl DT Both No Movement

Number: 1.1.1.1.2.5

esc : Allows trouble shocting of FC1 DT Both Nc Movement

procedure.

Called by: FCl1 DT Case.2.

Calls: None.

Name: FCl DT Both Slow

Number: 1.1.1.1.2.6

Description: Allows trouble shooting of FC1 DT Both Slow.

Called by: FC1 DT Case 2.

Calls: None.
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Name:
numpg::
Description
Called by:
Calls:

FC1 DT Case 3

1.1.1.1.3

Allows trouble shooting of FC1 DT Case 3
procedure.

FC1 DT Menu.

None.
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FC1TB

Name: FC1 TB (FIGURE 4)

Number: 1.1.3.1

Description: Allows selection of one of three FCl1l TB modes:
PDT Mode -~ Pulse Doppler Transmission
PAT Mode =~ Pulse Amplitude Transmission
Both Modes -- PDT and PAT Modes

Called by: FC1l Menu

Calls: FCl TB PDT Mode, FC1 TB PAT Mode, and FCl1l TB Both
Modes

Name: FC1l TB PDT Mode

Number: 1.1.3.1.1

Description: Allows trouble shooting of the FC1 TB PDT Mode
procedure

Called by: FCl TB Menu

Calls: FC1 TB C

i
i
n
]
]
#
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Name: FC1 TB C

Number: 1.1.3.1.1.1

Description: Continues trouble shooting of FCl1 TB PDT Mode
procedure

Called by: FC1l TB PDT Mode

Calls: None

Name: FC1 TB PAT Mode

Number: 1.1.3.1.2

esc : Allows trouble shooting of FC1 TB PAT Mode

procedure

Called by: FC1 TB Menu

calls: FC1 TB C

Name: FC1 TB C

Number: 1.1.3.1.1.1

Description: Continues troubleshooting of FC1 TB PAT Mode
procedure

Called by: FC1l TB PAT Mode

Calls: None

P == == = -
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Name: FC1 TB Both Modes

Number: 1.1.3.1.3

Description: Allows troubleshooting of combined FC1 TB PDT Mode
and FC1l TB PAT Mode

Called by: FC1 TB Menu

Calls: FCl TB Low XTAL Current, FCl1 TB Track Antenna
Oscillations, and FC1 TB PAT/PDT Common Receiver
Circuits

Name: FC1 TB Low XTAL Current

Number: 1.1.3.1.3.1

esc t : Allows troubleshooting of FC1 TB Low XTAL

Current.

Called by: FC1 TB Both Modes

Calls: FC1 TB TACQ A, FC1 TB TACQ Ra, FC1 TB F

Name: FCl TB TACQ A

Number: 1.1.3.3.3.1.1

Rescription: Continues troubleshooting of FC1l TB Low XTAL
Current

Called by: FC1l TB Low XTAL Current

Calls: FCl TB TACQ Aa

R ==me=x = e S ——
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Name: FCl TB TACQ Aa

Number: 1.1.3.3.3.1.1.1

Description: Continues troubleshooting of FC1 TB Low XTAL
Current

Called by: FC1 TB TACQ A

Calls: None.

Name: FCl1 TB F

Number: 1.1.3.1.3.2.1

Description: Common troubleshooting procedure to FC1 TB Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FC1 T8 Low XTAL Current, Track Antenna

Oscillations and PAT/PDT Common Receiver Circuits

Calls: FC1 TB C, FC1 TB D
Name: FC1 TB C
Number: 1.1.3.1.1.1
es on: Continues troubleshooting of ¥C1 TB Both

Modes
Called by: FC1 TB PAT Mode
Calls: None

= T
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Name: FCl1 TB D

Number: 1.1.3.1.3.2.1.1
Description: Continues Troubleshooting of FCl TB Both Modes.

Called Dby: FC1 TB F

Calls: FC1 TB Case 1, FC1 TB Case 2, FCl1 TB Case 3
Name: FCl1 TB Case 1

Number: 1.1.3.1.3.2.1.1.1

Description: Allows troubleshooting of FCl1 TB Case 1
Called by: FCl1 TB D

Calls: None.

Name: FCl1 TB Case 2

Number: 1.1.3.1.3.2.1.1.2

Description: Allows troubleshooting of FCl1 TB Case 2
Called by: FC1 TB D

Ccalls: FC1 TB E

Name: FC1 TB E

Number: 1.1.3.1.3.2.1.1.2.1

Description: Allows troubleshooting of FC1 TB Case 2
Called by: FC1 TB Case 2

Calls: None.

mzaze=z===c== srrs=scc=s==c = zo===
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Name: FCl TB Case 3

Number: 1.1.3.1.3.2.1.1.3

Description: Allows troubleshooting of FC1l TB Case 3

Called by: FC1 TB D

Calls: None.

Name: FC1 TB Track Antenna Oscillations

Number: 1.1.3.1.3.2

Description: Allows troubleshooting of FC1l TB Low XTAL
Current.

Called by: FCl TB Both Modes

Calis: FC1 TB TACQ A, FCl TB TACQ Aa, FC1 TB F

Name: FC1 TB F

Number: 1.1.3.1.3.2.1

DPescription: Common troubleshooting procedure to FC1 TB Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FC1l TB Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

Calls: FC1 TB C, FC1 TB D
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Name: FC1 TB PAT/PDT Common Receiver Circuits

Number: 1.1.3.1.3.3

Description: Allows troubleshooting of FC1l TB Common Receiver
Circuits

Called by: FC1l TB Both Modes

Calls: FC1 TB F

Name: FC1 TB F

Number: 1.1.3.1.3.2.1

escription: Common troubleshooting procedure to FCl1 TB Low

XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FC1 TB Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

Calls: FC1 TB C, FC1 TB D
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FC1TE

Name: FC1 TE (FIGURE 5)

Nunmber: 1.1.3.2

Description: Allows selection of FCl1l TE Modes
PDT Mode -- Pulse Doppler Mode
PAT Mode == Pulse Amplitude Mode
Both Modes -- PAT/PDT Modes

Called by: FCl1 Menu

Calls: FC1 TE PDT Node, FCl TE PAT Mode, FCl TE Both
Modes

Name: FCl TE PDT Mode

Number: 1.1.3.2.1

Description: Allows troubleshooting of FCl1 TE

called by: FC1 TE

calls: FCl1 TE C
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Name FC1 TE C

Number: 1.1.3.2.1.1

Description: Continues troubleshooting of FC1 TE PDT Mode
Called by FC1l TE PDT Mode

Calls: None

Name FC1 TE PAT Mode

Number: 1.1.3.2.2

Description: Allows troubleshooting of FCl1l TE

Called by FCl TE

calls: FC1 TE C

Name FC1 TE C

Number: 1.1.3.2.1.1

Description: Continues troubleshooting of FC1 TE PAT Mode
Called by FC1 TE PDT Mode

Calls: None
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Nanme: FCl1l TE Both Modes

Number: 1.1.3.2.3

Description: Allows troubleshooting of combined FC1 TE PDT Mode
and FC1 TE PAT Mode

Called by: FC1l TE Menu

Calls: FCl TE Low XTAL Current, FC1l TE Track Antenna
Oscillations, and FC1 TE PAT/PDT Common Receiver
Circuits

Name: FCl TE Low XTAL Current

Number: 1.1.3.2.3.1

Description: Allows troubleshooting of FC1 TE Low XTAL
Current.

Called by: FC1l TE Both Modes

Calls: FC1 TE TACQ A, FC1 TE TACQ Aa, FC1 TE F

====x= ===

Name: 'FC1 TE TACQ A

Number: 1.1.3.3.3.1.1

Description: Continues troubleshooting of FCl1 TE Low XTAL
Current

called by: FCl TE Low XTAL Current

Calls: FC1 TE TACQ Aa

EXEITIIEE = =

106




Name: FC1l TE TACQ Aa

Nunmber: 1.1.3.3.3.1.1.1

Description: Continues troubleshooting of FC1l TE Low XTAL
Current

Called by: FCl1 TE TACQ A

Calls: None.

Name: FC1 TE F

Number: 1.1.3.2.3.2.1

DRescription: Common troubleshooting procedure to FCl TE Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FC1l TE Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

calls: FCl1 TE C, FC1 TE D

Name: FC1 TE C

Number: 1.1.3.2.1.1

Description: Continues troubleshooting of FC1 TE Both
Modes

Called by: FC1 TE F

calls: None
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FC1 TE D

1.1.3.2.3.2.1.1

Continues Troubleshooting of FC1 TE Both Modes.
FCl1 TE F

FCl TE Case 1, FCl1l TE Case 2, FCl TE Case 3

*e

FCl TE Case 1

1.1.3.2.3.2.1.1.1

Allows troubleshooting of FCl1l TE Case 1
FCl1 TE D

None.

FCl1 TE Case 2

1.1.3.2.3.2.1.1.2

Allows troubleshooting of FCl1 TE Case 2
FC1 TE D

FCl TE E

FCl1 TE E

1.1.3.2.3.2.1.1.2.1

Allows troubleshooting of FCl TE Case 2
FCl TE Case 2

None.

mEEEREEEEESEESEES ——maa =R
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Name: FCl TE Case 3

Number: 1.1.3.2.3.2.1.1.3

Description: Alilows troubleshooting of FCl TE Case 3

Called by: FC1 TE D

Calls: None.

Name: FC1l TE Track Antenna Oscillations

Number: 1.1.3.2.3.2

Description: Allows troubleshooting of FC1l TE Track Antenna
Oscillations

Called by: FC1 TE Both Modes

Calls: FC1 TE F

Name: FCl1 TE F

Number: 1.1.3.2.3.2.1

Description: Common troubleshooting procedure to FC1l TE Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FCl TE Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

Calls: FCl1 TEC, FC1 TE D

BEEEDEEs = = ==== =

109




Name: FC1l TE PAT/PDT Common Receiver Circuits

Number: 1.1.3.2.3.3

Description: Allows troubleshooting of FCl TE Common Receiver
Circuits

Called by: FCl TE Both Modes

Calls: FC1 TE F

Name: FCl1 TE F

Number: 1.1.3.2.3.2.1

Description: Common troubleshooting procedure to FCl1 TE Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Commoen Receiver Circuits

Called by: FC1 TE Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

Calls: FC1 TEC, FC1 TE D

i
]

.
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FC1 TR

Name: FCl1 TR (FIGURE 6)

Nunmber: 1.1.3.3

Description: Allows selection of FC1 TR Modes
PDT Mode == Pulse Doppler Mode
PAT Mode -- Pulse Amplitude Mode
Both Modes -- PAT/PDT Modes

Called by: FCl Menu

Calls: FC1l TR PDT Mode, FC1l TR PAT Mode, FCl TR Both
Modes

Name: FC1 TR PDT Mode

Number: 1.1.3.3.1

Description: Allows troubleshooting of FC1l TR

Called byv: FC1 TR

Calls: FC1 TR C
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Name: FCl TR C
Number: 1.1.3.3.1.1
Description: Continues troubleshooting of FC1 TR PDT Mode
Called by: FC1 TR PDT Mode
Calls: None
Name: FCl TR PAT Mode
Number: 1.1.3.3.2
esc : Allows troubleshooting of FC1 TR
Called by: FC1 TR
calls: FCl1 TR C
Name: FC1 TR C
Number: 1.1.3.3.1.1
Pescriptioen: Continues troubleshooting of FC1l TR PAT Mode
Called by: FC1 TE PDT Mode
Calls: None
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Name: FC1l TR Both Modes
Number: 1.1.3.3.3
sc ion: Allows troubleshooting of combined FC1 TR PDT Mode

and FC1 TR PAT Mode

Called by: FC1l TR Menu

calls: FC1 TR Low XTAL Current, TR Gate Circuits, TR D,
TR Transmitter Microwave

Name: FC1l TR Low XTAL Current

Number: 1.1.3.3.3.1

Description: Allows troubleshooting of FC1l TR Low XTAL
Current

Calle : FC1 TR Both Modes

Calls: FC1 TR TACGE A, FC1 TR TACQ Aa, FC1 TR D

Nanme: FC1 TR TACQ A

Number: 1.1.3.3.3.1.1

Description: Continues troubleshooting of FCl1 TR Low XTAL
Current

Called by: FC1l TR Low XTAL Current

Calls: FC1l TR TACQ Aa
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Name: FC1 TR TACQ Aa

Number: 1.1.3.3.3.1.1.1

Description: Continues troubleshooting of FCl1l TR Low XTAI
Current

called by: FC1 TR TACQ A

Calls: None.

Name: FC1 TR D

Number: 1.1.3.3.3.3

Description: Continues troubleshooting of FC1 TR Both Modes

Called by: FC1 TR Both Modes

Calls: FCl1 TR C, FC1 TR Sub D, FC1l TR E

Name: FC1 TR C

Number: 1.1.3.3.1.1

Descrirtion: Continues troubleshooting of FC1 TR D

Called by: FC1 TR D

Calls: None

Nanme: FC1 TR Sub D

Number: 1.1.3.3.3.3.1

Description: Continues troubleshooting of FC1 TR D

called by: FC1 TR D

calls: FCl1 TR E

EXMESEEREEESSOSRE ===
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Name: FCl1 TR E

Number: 1.1.3.3.3.3.1.1

Description: Continues troubleshooting of FC1 TR D

Ccalled by: FC1 TR Sub D

calls: None

Name: FC1 TR Gate Circuits

Number: 1.1.3.3.3.2

Description: Continues troubleshooting of FC1 TR Both Modes
Called by: FC1l TR Both Modes

Calls: FCl1 TR D

Name: FC1 TR D

Number: 1.1.3.3.3.3

Description: Continues troubleshooting of FCl1 TR Gate Circuits
Called by: FCl TR Gate Circuits

Calls: FC1 TR C, FC1 TR Sub D, FC1 TR E

Name: FCl1l TR Trans Micro

Number: 1.1.3.3.3.4

Description: Continues troubleshooting of FC1 TR Both Modes
Called by: FC1l TR Both Modes

Calls: FCl1 TR D
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Name: FC1 TR D

Number: 1.1.3.3.3.3

Description: Continues troubleshooting of FCl1 TR Trans Micro
Called by: FC1 TR Trans Micro

Calls: FCl1 TR C, FC1 TR Sub D, FCl1 TR E

=== SO—— ==
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FC2 MENU

Name: FC2 (FIGURE 7)

Number: 1.2

Description: Allows selection of FC2 Designation; Time, Range,
and Bearing. FC2 ACQ. FC2 Track; Bearing,
Elevation, and Range

Called by: FC2 Performance Menu

Calls: FC2DTRB, FC2ACQ, FC2TBER

Name: FC2 DTBR

Nunber: 1.2.1

Description: Allows selection of FC2 Designation; Time, Range,
and Bearing procedures

Called by: FC2 Menu

calls: FC2DT, FC2TR, and FC2TB

Name: FC2 ACQ

Number: 1.2.2

Description: Allows selection of FC2 ACQ procedures

Called by: FC2 Menu

Calls: See FC2 ACQ Menu

EEzr=cscsc-ssrmoorssscEssErsssossoso=s = B -
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FC2 TBER Menu

1.2.3

Allows selection of FC2 Track; Bearing,Elevation,

and Range procedures
FC2 Menu

FC2 TB, FC2 TE, FC2 TR

o s e e s s e e
—— ——
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FC2 TB

Name: FC2 TB (FIGURE 8)
Number: 1.2.3.1
Description: Allows selection of one of three FC2 TB modes:
PDT Mode == Pulse Doppler Mode
PAT Mode =-- Pulse Amplitude Mode

Both Modes =-- PAT and PDT Modes

CALLED BY: FC2 TBER Menu

CALLS: FC2 TB PDT Mode, FC2 TB Mode, and FC2 TB Mode

Name: FC2 TB PDT Mode

Number: 1.2.3.1.1

Description: Allows trouble shooting of the FC2 TB PDT Mode
procedure

Called by: FC2 TB Menu

Calls: FC2 TB C

124




Name: FC2 TB C

Number: 1.2.3.1.1.1

Description: Continues trouble shooting of FC2 TB PDT Mode
procedure

Called by: FC2 TB PDT Mode

Calls: None

Nane: FC2 TB PAT Mode

Number: 1.2.3.1.2

esc : Allows trouble shooting of FC2 TB PAT Mode

procedure

Called by: FC2 TB Menu

Calls: FC2 TB C

Name: FC2 TB C

Number: 1.2.3.1.1.1

Description: Continues troubleshooting of FC2 TB PAT Mode
procedure

Called by: FC2 TB PAT Mode

Calls: None

PR = = == = -

125




FC2 TB Both Modes

1.2.3.1.3

Allows troubleshooting of combined FC2 TB PDT Mode
and FC2 TB PAT Mode

FC2 TB Me:.u

FC2 TB Low XTAL Current, Track Antenna

Oscillations, and PAT/PDT Common Receiver Circuits

=

FC2 TB Low XTAL Current

1.2.3.1.3.1

Allows troubleshooting of FC2 TB Low XTAL
Current

FC2 TB Both Modes

FC2 TB TACQ B, FC2 TB TACQ Ba, FC2 TB F

FCl TB TACQ B

1.2.3.3.3.1.1

Continues troubleshooting of FC2 TB Low XTAL
Current

FC2 TB Low XTAL Current

FC2 TB TACQ Ba

- -
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Name: FC2 TB TACQ Ba

Nunmber: 1.2.3.3.3.1.1.1

Description: Continues troubleshooting of FC2 TB Low XTAL
Current

Called by: FC1 TB TACQ B

Calls: None

Name: FC2 TB F

Number: 1.2.3.1.3.2.1

Description: Common troubleshooting procedure to FC2 TB Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FC2 TB Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

Calls: FC2 TB C, FC2 TB D

Name: FC2 TB C

Number: 1.2.3.1.1.1

Description: Continues troubleshooting of FC2 TB Both
Modes

Called by: FC2 TB PAT Mode

calls: None

- = ========= == = Ermmne
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FC2 TB D

1.2.3.1.3.2.1.1

Continues Troubleshooting of FC2 TB Both Modes.
FC2 TB F

FC2 TB Case 1, FC2 TB Case 2, FC2 TB Case 3

FC2 TB Case 1

1.2.3.1.3.2.1.1.1

Allows troubleshooting of FC2 TB Case 1
FC2 TB D

None

FC2 TB Case 2

1.2.3.1.3.2.1.1.2

Allows troubleshooting of FC2 TB Case 2
FC2 TB D

FC2 TB Case 21

FC2 TB Case 21

1.2.3.1.3.2.1.1.2.1

Allows troubleshooting of FC2 TB Case 2
FC2 TB Case 2

None
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Name: FC2 TB Case 3

Number: 1.2.3.1.3.2.1.1.3

Description: Allows troubleshooting of FC2 TB Case 3
Called by: FC2 TB D

calls: ¥C2 TB Case 3A

Name: FC2 TB Case 3A

Number: 1.2.3.1.3.2.1.1.3.1

Description: Allows troubleshooting of FC2 TB Case 3
Called by: FC2 TB Case 3

Calls: None

Name: FC2 TB Track Antenna Oscillations
Number: 1.2.3.1.3.2

Description: Allows troubleshooting of FC2 TB Both Modes
Called by: FC2 TB Both Modes

Calls: FC2 TB F
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Name: FC2 TB F
Number: 1.2.3.1.3.2.1
Description: Common troubleshooting procedure to FC2 TB Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits
Called by: FC2 TB Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits
Calls: FC2 TB C, FC2 TB D
Name: FC2 TB PAT/PDT Common Receiver Circuits
Number: l1.2.3.1.3.3
Description: Allows troubleshooting of FC2 TB Common Receiver
Circuits
Called by: FC2 TB Both Modes
calls: FC2 TB F
= ==
Name: FC2 TB F
Number: 1.2.3.1.3.2.1
es tion: Common troubleshooting procedure to FC2 TB Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits
Called by: FC2 TB Low XTAL Current. Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits
Calls: FC2 TB C, FC2 TB D

B = ==

130




g1 ¢od

839no13
'S)IN0IY JOAIBORY UOWWOY) 1Ad/1Vd gL
Z04 pue 'suoNe|RSO WYML 8L Zo4 WweLny
IVAX MO g1 204 O} uowwoo st 481204 ‘310N Frreeezi
eg DOVl
a1 224
peereci VZeLect pzeiee) Irreeeei
4 4 | g 0ovl
a1 204 a1 224 g1 224 mp_No"_
€eLedt A4l AN beLeet
SHNAD JADY
uowwod 1ad SuoNe| s Juy wawund IvIx
/11vd 81 204 1 gl2od M0 g1 204
_ ] o
(o
et
0
g1 204
eieet e LLee)
Sopowy PO LVd OpOoW 1Qd
ylog g1 294 a9l E a1 ¢0d
el
al 204




VEVITELeET

PESLLITELET

Ve esed IZ esed
g1 204 g1 204
ereeeei criee et FEyeeeei
€ esed c ased I 8sed
81 204 gl 204 81 20d
| [
FErees ieeiect
o) a
El—wbu mL.._.NMH_

|

d

1TeLeT

g1 204

4 81 ¢0d

132




FC2 TE

Nape: FC2 TE (FIGURE 9)

Number: 1.2.3.2

Description: Allows selection of FC2 TE Modes
PDT Mode -= Pulse Doppler Mode
PAT Mode ~-- Pulse Amplitude Mode
Both Modes -- PAT/PDT Modes

Called by: FC2 Menu

Calls: FC2 TE PDT Mode, FC2 TE PAT Mode, FC2 TE Both
Modes

Nanme: FC2 TE PDT Mode

Nunber: l1.2.3.2.1

Description: Allows troubleshooting of FC2 TE

Called by: FC2 TE

Calls: FC2 TE C
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Name: FC2 TE C
Number: l1.2.3.2.1.1
Description: Continues troubleshooting of FC2 TE PDT Mode
Called by: FC2 TE PDT Mode
Calls: None
Name: FC2 TE PAT Mode
Number: 1.2.3.2.2
esc : Allows troubleshooting of FC2 TE
called by: FC2 TE
Calls: FC2 TE C
Name: FC2 TE C
Number: 1.2.3.2.1.1
Description: Continues troubleshooting of FC2 TE PAT Mode
Ccalled by: FC2 TE PDT Mode
Calls: None
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Name: FC2 TE Both Modes

Number: 1.2.3.2.3

Description: Allows troubleshooting of combined FC2 TE PDT Mode
and FC2 TE PAT Mode

Called by: FC2 TE Menu

Calls: FC2 TE Low XTAL Current, Track Antenna
Oscillations, and PAT/PDT Common Receiver Circuits

Name: FC2 TE Low XTAL Current

Number: 1.2.3.2.3.1

Description: Allows troubleshooting of FC2 TE Low XTAL
Current

Called by: FC2 TE Both Modes

Calls: FC2 TE TACQ B, FC2 TE TACQ Ba, FC2 TE F

Name: FC2 TE TACQ B

Number: 1.2.3.2.3.1.1

Description: Continues troubleshooting of FC2 TE Low XTAL
Current

Called by: FC2 TE Low XTAL Current

Calls: FC2 TE TACQ Ba

- = = = = =
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FC2 TE TACQ Ba

1.2.3.3.3.1.1.1

Continues troubleshooting of FC2 TE Low XTAL
Current

FC2 TE TACQ B

None

FC2 TE F

l1.2.3.2.3.2.1

Common troubleshooting procedure to FC2 TE Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

FC2 TE Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

FC2 TE C, FC2 TE D

FC2 TE C

1.2.3.2.1.1

Continues troubleshooting of FC2 TE Both
Modes

FC2 TE F

None
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Name: FC2 TE D

Number: 1.2.3.2.3.2.1.1

Description: Continues Troubleshooting of FC2 TE Both Modes.
Called by: FC2 TE F

Calls: FC2 TE Case 1, FC2 TE Case 2, FC2 TE Case 3
Name: FC2 TE Case 1

Number: 1.2.3.2.3.2.1.1.1

Description: Allows troubleshooting of FC2 TE Case 1
Called by: FC2 TE D

Calls: None

Name: FC2 TE Case 2

Number: 1.2.3.2.3.2.1.1.2

Description: Allows troubleshooting of FC1 TE Case 2
Called by: FC2 TE D

calls: ’rcz TE Case 21

Name: FC2 TE Case 21

Number: 1.2.3.2.3.2.1.1.2.1

Description: Allows troubleshooting of FC2 TE Case 2
Called bv: FC2 TE Case 2

Calls: None
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Name: FC2 TE Case 3

Number: 1.2.3.2.3.2.1.1.3

Description: Allows troubleshooting of FC2 TE Case 3

Called by: FC2 TE D

Calls: FC2 TE Case 3A

Nanme: FC2 TE Case 3A

Number: 1.2.3.2.3.2.1.1.3.1

Description: Allows troubleshooting of FC2 TE Case 3

Called by: FC2 TE Case 3

Calls: None

Name: FC2 TE Track Antenna Oscillations

Nunmber: 1.2.3.2.3.2

Description: Allows troubleshooting of FC2 TE Track Antenna
Oscillations

Called by: FC2 TE Both Modes

Calls: FC2 TE F
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Name: FC2 TE F

Number: 1.2.3.2.3.2.1

Description: Common troubleshooting procedure to FC2 TE Low
XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FC2 TE Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

calls: FC2 TE C, FC2 TE D

Name: FC2 TE PAT/PDT Common Receiver Circuits

Number: 1.2.3.2.3.3

Description: Allows troubleshooting of FC2 TE Common Receiver
Circuits

called by: FC2 TE Both Modes

calls: FC2 TE F

Name: FC2 TE F

Number: 1.2.3.2.3.2.1

es on: Common troubleshooting procedure to FC2 TE Low

XTAL Current, Track Antenna Oscillations and
PAT/PDT Common Receiver Circuits

Called by: FC2 TE Low XTAL Current, Track Antenna
Oscillations and PAT/PDT Common Receiver Circuits

calls: FC2 TE C, FC2 TE D
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FC2 TR

Name: FC2 TR (FIGURE 10)

Number: 1.2.3.3

Description: Allows selection of FC2 TR Modes
PDT Mode -= Pulse Doppler Mode
PAT Mode -- Pulse Amplitude Mode
Both Modes -- PAT/PDT Modes

Called py: FC2 Menu

Calls: FC2 TR PDT Mode, FC2 TR PAT Mode, FC2 TR Both
Modes

Name: FC2 TR PDT Mode

Number: 1.2.3.3.1

Description: Allows troubleshooting of FC2 TR

Called bv: FC2 TR

Calls: FC2 TR C

=ETEms
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Nape: FC2 TR C

Number: 1.2.3.3.1.1

Description: Continues troubleshooting of FC2 TR PDT Mode
Called by: FC2 TR PDT Mode

calls: None

Name: FC2 TR PAT Mode

Number: 1.2.3.3.2

Description: Allows troubleshooting of FC2 TR

Called by: FC2 TR

calls: FC2 TR C

Name: FC2 TR C

Number: 1.2.3.3.1.1

Description: Continues troubleshooting of FC2 TR PAT Mode
Called by: FC2 TE PDT Mode

Calls: .None
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Name: FC2 TR Both Modes

Number: 1.2.3.3.3

Description: Allows troubleshooting of combined FC2 TR PDT Mode
and FC2 TR PAT Mode

Called by: FC2 TR Menu

Calls: FC2 TR Low XTAL Current, Gate Circuits, F,
Transmitter Microwave

Name: FC2 TR Low XTAL Current

Number: 1.2.3.3.3.1

Description: Allows troubleshooting of FC2 TR Low XTAL
Current

Called by: FC2 TR Both Modes

Calls: FC2 TR TACQ B, FC2 TR TACQ Ba, FC2 TR F

Name: FC2 TR TACQ B

Nurber: 1.2.3.3.3.1.1

Description: Continues troubleshooting of FC2 TR Low XTAL
Current

Called by: FC2 TR Low XTAL Current

Calls: FC2 TR TACQ Ba

[
E

== - 4
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Name: FC2 TR TACQ Ba

Number: 1.2.3.3.3.1.1.1

Description: Continues troubleshooting of FC2 TR Low XTAL
Current

Called by: FC2 TR TACQ B

Calls: None

Name: FC2 TR F

Number: 1.2.3.3.3.3

Description: Continues troubleshooting of FC2 TR Both Modes

Called by: FC2 TR Both Modes

Calls: FC2 TR ¢, FC2 TR D

Name: FC2 TR C

Number: 1.2.3.3.1.1

LCescription: Continues troubleshooting of FC2 TR F

Called by: FC2 TR F

calls: None

Name: FC2 TR D

Number: 1.2.3.3.3.3.1

Description: Continues troubleshooting of FC2 TR F

called by: FC2 TR F

Calls: FC2 TR Case 1, FCl TR Case 2




Name: FC2 TR Case 1

Number: 1.2.3.3.3.3.1.1
Description: Continues troubleshooting of FC1 TR D

Called by: FC1 TR D

Calls: None

S S —— R —
Name: FC2 TR Case 2

Number: 1.2.3.3.3.3.1.2

Description: Continues troubleshooting of FC1 TR D

called by: FC1 TR D

calls: FC2 TR Case 21

Name: FC2 TR Case 21

Number: 1.2.3.3.3.3.1.2.1

scription: Continues troubleshooting of FC1 TR D
Called by: FC1l TR Case 2

Calls: None

Name: FC2 TR Gate Circuits

Number: 1.2.3.3.3.2

Description: Continues troubleshooting of FCZz TR Both Modes
Called by: FC2 TR Both Modes

calls: FC2 TR F

146




FC2 TR F

1.2.3.3.3.3

Continues troubleshooting of FC2 TR Gate Circuits
FC2 TR Gate Circuits

FC2 TR C, FC2 TR D

FC2 TR F

1.2.3.3.3.3

Continues troubleshooting of FC2 TR Both Modes
FC2 TR Both Modes

FC2 TR C, FC2 TR D

- —— — e v e s
= ——— . — = =RERE

FC2 TR Trans Micro

1.2.3.3.3.4

Continues troubleshooting of FC2 TR Both Modes
FC2 TR Both Modes

FC2 TR F

- S ====ss = ==

FC2 TR F

1.2.3.3.3.3

Continues troubleshooting of FC2 TR Trans Micro
FC2 TR Trans Micro

FC2 TR C, FC2 TR D

B T TR EREREIRES= T == b 234+ 3 3 3 1 2 2 . 2 J
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APPENDIX B ADEPT OVERVIEW

Symbologic Adept is an integrated, easy-to-use
development environment that combines visual programming and
a powverful procedures-based approach to expert systems.

Symbologic Adept was designed expressly to make it easy
to model business and technical procedures, and then turn
those procedures into interactive software applications.
The kinds of pirocedures that are particularly suited for
automation using Adept, include: equipment diagnostic and
troubleshooting procedures, scientific procedures, medical
and health care procedures, and training procedures.

Adept differs from rules-based systems in that it
combines visual development with a procedures-based
paradigm. Visual application development means that
programmers can build applications by creating and
manipulating graphical objects on the screen. Adept's
graphical approach facilitates critical thinking and makes
it easy to spot gaps in procedures. (Himes and Sperry,
1991, pp.8-11)

Adept has three components that allow a programmer to
build and test expert system applications: procedure
builder, a set of graphical tools used to build procedures
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and link them together, display builder, a set of graphical
tools used to customize the display screens that serve as
the interface for the application, and runtime, a program

used to run and debug developed applications.

A. PROCEDURE BUILDER

Procedure builder is a graphical tool set used to
construct the procedural skeleton, or framework, of an
application. Each procedural skelston is made up of smaller
units called "nodes". Nodes are graphical objects that
represent the various steps in a procedure. Developed nodes
are defined by the information that is entered to its
immediate right. This information could represent tasks or
decisions. Green, "yes", Red, "no", and Blue, "unknown"
arcs link the nodes together to indicate a logical segquence
of steps. The graphical network of nodes and arcs define a

procedure. (Himes and Sperry, 1991, pp.12-13)
B. DISPLAY BUILDER

Adept will automatically create a "default display" each
time the application needs to communicate with the user,
i.e., when a display node is created. The display is a
collection of graphical objects, i.e., buttons, text fields,
and list boxes, that elicit information from the user that
is needed to complete a procedure, or that presents results

and instructions.
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Display builder's comprehensive tool set enables the
user to manipulate the default display by using a
point-and-click approach similar to many drawing programs.
This approach makes it possible, through Adept's color line,
tool, and shape palettes, to construct unique and functional
screen displays. (Himes and Sperry, 1991, pp.14-15)

Specifically, display builder enables the user to:

-- Create standard Microsoft Windows push buttons, radio
buttons, and check boxes.

-=- Create standard Windows list boxes and text fields.
-- Create graphic shapes and apply colors to them.
-- Import bitmap graphics from other Windows programs.

-- Design a background common to every display in the
application.

C. RUNTIME

Adept Runtime contains an "inference engine" that
provides the tool's reasoning capability. It decides which
procedures to apply to solve a particular problem and then
guides a User through those procedures. Adept is able to
draw inferences and conclusions as it works through
procedures and interacts with a user. By evaluating the
statements attached to nodes in procedures, then taking one
action or another based on its evaluation, Adept is able to
navigate through complex procedures. (Himes and Sperry,

1991, pp.16)
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Essentially, creating an application in Adept is a
three-stage process that is repeated several times until the
application is complete:

-=- Create a procedure using Procedure Builder.
-=- Customize procedure screens with Display Builder.

-= Test the logic of the procedure using Runtime.
D. PROCEDURAL GUIDELINES

Discussion to this point has focused on building,
displaying, and running procedures. Combining developed
procedures will produce an application program. It is
important to have a firm grasp on the application's design
before development begins. The following guidelines should
be kept in mind:

-= Create a hierarchy of procedures.
-=- Design small and compact procedures.

-=- Use the procedures as resources.

1. Create a Hierarchy of Procedures

Adept starts the application at the highest possible
level. A main procedure is created and then child
procedures follow, at lower levels of detail, that solve
individual components of the larger problem.

True top-down designs are not possible in expert
system development due to the lack of complete program

specifications to guide programming efforts. However, most
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applications will have a level from which all other design

levels seem to fall. (Prerau, 1990, pp.267)

2. Design Small and Compact Procedures

Clarity and simplicity are important when building
expert systems. The number of procedure nodes should be
kept to a minimum, the recommended maximum is between 20 and
30 nodes. Adept is capable of handling the maximum number
of nodes, but maintaining and verifying a number much larger

than 30 will be difficult.

3. Use Procedures as Resources

Adept is very capable in the area of modularity and
reusapbpility. For example, if a series of steps are repeated
in more than one procedure, create a child procedure that
embodies the steps. The child procedure can then be linked
to each procedure that uses those steps. Maintaining one
common procedure is better than maintaining several separate

procedures.

E. SYSTEM REQUIREMENTS

-- Personal computer using an 80286 or higher processor
(386 recommended).

-= 2MB of memory.

-= VGA, Super VGA, or monochrome VGA monitor and adapter
card.

-- 5.25 inch high-density (1.2MB) or 3.5 inch high-
density (1.44MB) disk drive.
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-- Hard disk drive with at least 3 MB free space.
== Microsoft mouse or compatible pointing device.

-= Microsoft Windows 3.0 or later version.

F. COMMENTS

The information presented in this overview is available
in greater detail through Symbologic Corporation or the

SoftSell company.

Symbologic Corporation
15379 Northeast 90th street
Redmond, Washington 98052
(206) 881-3938

SoftSell
16150 N.E. 85th, Suite 224

Redmond, Washington 98052
(800) 886-3125
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